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IMPORTANT
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• Effective September 2, 2003, Triaxial Management Services will no longer provide lists of certified DBEs to
contractors bidding on projects or provide DBEs with assistance in preparing bids for subcontracting or supplying
materials.  Triaxial provided these services for contracts in Districts 01, 02, 03, 04, 05 (except San Luis Obispo and
Santa Barbara Counties), 06 (except Kern County), 09 and 10.

Contractors bidding on projects in these Districts may obtain lists of certified DBEs from the Department's Website
at http://www.dot.ca.gov/hq/bep.  The Department also publishes a quarterly directory of certified firms that may be
ordered from the Publications Unit at (916) 445-3520.

Contractors bidding on projects with DBE goals in Districts 05 (San Luis Obispo and Santa Barbara Counties), 06
(Kern County), 07, 08, 11 and 12 may continue to call Padilla & Associates at the telephone numbers listed in the
Special Provisions.
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Federal Project with DBE Goals  (12-01-99)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 07-207204

07-LA-39-27.2/64.3

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY IN AND NEAR AZUSA FROM OLD SAN GABRIEL

CANYON ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE ROAD

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until
2 o'clock p.m. on October 28, 2004, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN AND NEAR AZUSA FROM OLD

SAN GABRIEL CANYON ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE ROAD

General work description:  Cold plane and place asphalt concrete surfacing (Type B)

This project has a goal of 8 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE

TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C

licenses:  C-12.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated

as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

Bidder inquiries may be submitted by one of the following methods:

1.  Mail:  District 7 Construction Duty Senior, 801 S. Grand Avenue, 4th Floor, Los Angeles, CA  90017.
2.  Phone:  (213) 897-0054.
3.  Fax:  (213) 897-0637.
4.  E-mail:  Duty_Senior_D7@dot.ca.gov.
5.  Website at:  http://www.dot.ca.gov/dist07/construction/bir/
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To expedite processing, the preferred method for submission of bidder inquiries is via "Bidder's Inquiry & Response
Website."

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California  95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  September 20, 2004

RWR
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

07-207204
Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 120

3 074017 PREPARE WATER POLLUTION CONTROL
PROGRAM

LS LUMP SUM

4 074020 WATER POLLUTION CONTROL LS LUMP SUM

5
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

6
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

7
(S)

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 349 000

8 390154 ASPHALT CONCRETE (TYPE B) TONN 37 800

9
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 34

10
(S)

840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 145 000

11
(S)

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 110

12
(S)

840571 100 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 5.18 M - 2.14 M)

M 1570

13 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 07-207204

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED March 25, 2004

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

• Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.
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• Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

• Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department.  The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated
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data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

• Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: February 10, 2004

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04  NOTICE OF POTENTIAL CLAIM
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

• Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

• The exclusive identification number for each dispute shall be used on the following corresponding documents:

A. Initial notice of potential claim.
B. Supplemental notice of potential claim.
C. Full and final documentation of potential claim.
D. Corresponding claim included in the Contractor's written statement of claims.

• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.
B. The contract provisions that provide the basis of claim.
C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate

was determined.
D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to

schedule changes or disruptions where a request for adjustment of contract time is made.

• The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:



Contract No.  07-207204
7

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs.  These costs shall be segregated into the following cost categories:

1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

1. The specific dates for which contract time is being requested.
2. The specific reasons for entitlement to a contract time adjustment.
3. The specific provisions of the contract that provide the basis for the requested contract time adjustment.
4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will
not be considered.  Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section.  Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
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Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims
• After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount

payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
or retained under the provisions of the contract.  Prior estimates and payments shall be subject to correction in the proposed
final estimate.  The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate.  If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day.  The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.

B. The final amount of requested additional compensation.

• If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.
C. The claim was not included in the written statement of claims.
D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"

5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to
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those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims.

• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

.
(name)

of
(title)

.
(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated

/s/

Subscribed and sworn before me this day

of .

(Notary Public)
My Commission
Expires

• Failure to submit the notarized certificate will be sufficient cause for denying the claim.
• Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and

accompanied by an audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion.  The costs of performing an audit examination
and submitting the report shall be borne by the Contractor.  The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards.  The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

• If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
than 15 days after the Contractor's receipt of the claim position letter.  The written notification of disagreement shall set forth
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the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter.  The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
of review shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position letter.

• If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

• If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

• Attendance by the Contractor at the board of review meeting shall be mandatory.  The board of review will review
those claims and make a written recommendation thereon to the District Director.  The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

• After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: March 25, 2004

The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• Foundation piles of any material shall be of such length as is required to develop the nominal resistance, to obtain
the specified penetration, and to extend into the cap or footing block as shown on the plans, or specified in the special
provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:
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• Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143.  The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689.  The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used.  The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation and
nominal resistance shown on the plans or specified in the special provisions.  For cast-in-drilled-hole concrete piling, the
Contractor shall construct piling of such length to develop the nominal resistance in compression and to obtain the specified
tip elevation shown on the plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted.

The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

• Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

• Driven piles shall be installed with impact hammers that are approved in writing by the Engineer.  Impact hammers
shall be steam, hydraulic, air or diesel hammers.  Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

• When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein.  Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered.  In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

• Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings.  During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface.  During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer.  When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance



Contract No.  07-207204
12

Criteria," additional aids shall be used to obtain the specified penetration.  These aids may include the use of water jets or
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08   PILE DRIVING ACCEPTANCE CRITERIA
• Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance

shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer.  Piles to be load tested shall be driven to the specified tip elevation.

• When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN.

• The nominal resistance for driven piles shall be determined from the following formula in which "Ru" is the nominal
resistance in kilonewtons, "Er" is the manufacturer's rating for joules of energy developed by the hammer at the observed
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

Ru = (7 * (Er)1/2*log10 (0.83 * N)) - 550

Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph.

The sixth paragraph in Section 49-3.01, "Description," of the Standard Specifications is amended to read:

• Lifting anchors used in precast prestressed concrete piles without a class designation ending in "C" (corrosion
resistant) shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary Surface
Finish."

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

• Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.
C. Drilled holes filled with concrete.
D. Rock sockets filled with concrete.

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor
shall verify that the bottom of the drilled hole is clean.

The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

• Steel shells shall be sufficiently watertight to exclude water during the placing of concrete.  The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read:
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• After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point.  Any shell which is improperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rejected.  Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell.  Rejected shells which cannot be removed shall be filled with concrete
by the Contractor at the Contractor's expense.  When a new shell is driven to replace a rejected shell, the Contractor, at the
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-5.01, "Description," of the Standard Specifications is amended to read:

• Steel pipe piles shall conform to the following requirements:

1. Steel pipe piles less than 360 mm in diameter shall conform to the requirements in ASTM Designation:  A 252,
Grade 2 or 3.

2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:
A 252, Grade 3.

3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in
the special provisions.

4. The carbon equivalency (CE) of steel for steel pipe piles, as defined in AWS D 1.1, Section XI5.1, shall not
exceed 0.45.

5. The sulfur content of steel for steel pipe piles shall not exceed 0.05-percent.
6. Seams in steel pipe piles shall be complete penetration welds.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

• The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in
place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the
special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer
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SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 µm to 1143 µm.
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations.  The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less

than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall
be subject to approval by the Engineer.

• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.
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• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the
provisions specified herein.

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free.

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.
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C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: December 23, 2003

The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read:

• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in
uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length
required is less than 1.8 m.  Where the width of the member formed is less than 0.9-m, the width of the panels shall be not
less than the width of the member.  Panels shall be arranged in symmetrical patterns conforming to the general lines of the
structure.  Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the
long dimension horizontal and with horizontal joints level and continuous.  Form panels for curved surfaces of columns shall
be continuous for a minimum of one quarter of the circumference, or 1.8 m.  For walls with sloping footings which do not
abut other walls, panels may be placed with the long dimension parallel to the footing.  Form panels on each side of the panel
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken
concrete plane surface.  When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines
between the prefabricated panels.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:
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• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than
4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

• When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

• For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic
monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis.  These analyses shall be
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to
completion of falsework erection.

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The third sentence of the fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads and Board Fillers," of
the Standard Specifications is amended to read:

Surfaces of expanded polystyrene against which concrete is placed shall be faced with hardboard.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:
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Tensile strength, percent -15
Elongation at break, percent -40; but not less than 300% total

elongation of the material
Hardness, points +10

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

• The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date:  March 25, 2004

The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

Section 52-1.07 "Placing," of the Standard Specifications is amended to read by deleting item C of the third paragraph.

Section 52-1.08 "Splicing," of the Standard Specifications is amended to read:

52-1.08  SPLICING
• Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices.
• Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone."  At

the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans.  The
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial
lengths where practicable.

• Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a
lap splice in the largest bar.  The minimum distance between staggered butt splices shall be 600 mm, measured between the
midpoints of the splices along a line which is centered between the axes of the adjacent bars.

52-1.08A  Lap Splicing Requirements
• Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining

the alignment of the bars and the minimum clearances.  Should the Contractor elect to use a butt welded or mechanical splice
at a location not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing
requirements for service splice.

• Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a
minimum clear distance of 50 mm between the splice and the nearest adjacent bar.  The clearance to the surface of the
concrete specified in Section 52-1.07, "Placing," shall not be reduced.

• Reinforcing bars Nos.  43 and 57 shall not be spliced by lapping.
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• Where ASTM Designations:  A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length
of lap splices shall be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when
otherwise shown on the plans.

• Where ASTM Designation:  A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall
be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

• Splices in bundled bars shall conform to the following:

A In bundles of 2 bars, the length of the lap splice shall be the same as the length of a single bar lap splice.
B. In bundles of 3 bars, the length of the lap splice shall be 1.2 times the length of a single bar lap splice.

• Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger
of:

A. 150 mm,
B. The spacing of the cross wires plus 50 mm, or
C. The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the

longitudinal wires in millimeters.

52-1.08B  Service Splicing and Ultimate Butt Splicing Requirements
• Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the

locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions.

52-1.08B(1)  Mechanical Splices
• Mechanical splices to be used in the work shall be on the Department's current prequalified list before use.  The

prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the
Transportation Laboratory directly.

• When tested in conformance with the requirements in California Test 670, the total slip of the reinforcing bars
within the splice device after loading in tension to 200 MPa and relaxing to 20 MPa shall not exceed the values listed in the
following table.  The slip shall be measured between gage points that are clear of the splice device.

Reinforcing Bar Number Total Slip (µm)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

• Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on
hoops.

• Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this
section.  Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories.

• Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the
outside of the splice device.  Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement.

• The Contractor shall furnish the following information for each shipment of splice material in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance:"

A. The type or series identification of the splice material including tracking information for traceability.
B. The bar grade and size number to be spliced.



Contract No.  07-207204
20

C. A copy of the manufacturer's product literature giving complete data on the splice material and installation
procedures.

D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation
procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total
slip requirements and the other requirements in these specifications.

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current
prequalified list.

52-1.08B(2)  Butt Welded Splices
• Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt

welds conforming to the requirements in AWS D 1.4, and these specifications.
• Welders and welding procedures shall be qualified in conformance with the requirements in AWS D 1.4.
• Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for

making complete joint penetration butt welds of bar reinforcement.  Split pipe backing shall not be used.
• Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.

The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between
each weld pass.  Weld reinforcement shall not exceed 4 mm in convexity.

• Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at –20°C.
• For welding of bars conforming to the requirements of ASTM Designation:  A 615/A 615M, Grade 280 or

Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D 1.4 are superseded by
the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.
Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by an
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled
below 90°C.

• When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

• In the event that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewelded.

• Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.

• Reinforcing bars shall not be direct butt spliced by thermite welding.
• Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in

reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before
making splices to be used in the work.

52-1.08B(3)  Resistance Butt Welds
• Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation

Laboratory.  The list of approved fabricators can be obtained from the Department’s internet site or by contacting the
Transportation Laboratory directly.

• Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the
manufacturer's Quality Control (QC) manual for the fabrication of hoops.  As a minimum, the QC manual shall include the
following:

A. The pre-production procedures for the qualification of material and equipment.
B. The methods and frequencies for performing QC procedures during production.
C. The calibration procedures and calibration frequency for all equipment.
D. The welding procedure specification (WPS) for resistance welding.
E. The method for identifying and tracking lots.

52-1.08C  Service Splice and Ultimate Butt Splice Testing Requirements
• The Contractor shall designate in writing a splicing Quality Control Manager (QCM).  The QCM shall be

responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer.
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• The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

• Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an
independent qualified testing laboratory.  The laboratory shall not be employed or compensated by any subcontractor, or by
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have
the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested with minimum lengths as shown in this section.

B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 µm, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice, at
2 locations, 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation:  A 370
and California Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

• The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these
specifications and the special provisions.

• Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars
No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or
seals.  Splices that shows signs of tampering will be rejected.

• Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or
production test sample splice.

• For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices, or resistance butt welded splices for
each bar size used in the work.  If different diameters of hoop reinforcement are shown on the plans, separate lots shall be
used for each different hoop diameter.

• Whenever a lot of splices is rejected, the rejected lot and subsequent lots of splices shall not be used in the work
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar
failures in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor.  In the event the
Engineer fails to provide notification within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right
of Way Delays."

52-1.08C(1)  Splice Prequalification Report
• Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice

Prequalification Report.  The report shall include splice material information, names of the operators who will be performing
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work.

• The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of
operators and procedures based on sample tests performed no more than 2 years before submitting the report.  Each operator
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in
the work.  For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional
samples for each bar size and deformation pattern that will be used in the work.

• Prequalification sample splices shall be tested by an independent qualified testing laboratory and shall conform to
the appropriate production test criteria and slip requirements specified herein.  When epoxy-coated reinforcement is required,
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work,
before coating and testing.  The Splice Prequalification Report shall include the certified test results for all prequalification
sample splices.

• The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval.  The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service
splicing or ultimate butt splicing in the work.  In the event the Engineer fails to complete the review within the time allowed,
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and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

52-1.08C(2)  Service Splice Test Criteria
• Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements

in ASTM Designation:  A 370 and California Test 670 and shall develop a minimum tensile strength of not less than
550 MPa.

52-1.08C(2)(a)  Production Test Requirements for Service Splices
• Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the

work.  A production test shall consist of testing 4 sample splices prepared for each lot of completed splices.  The samples
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and
following the same procedure as used in the work.

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

• The 4 samples from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 samples of splices shall not be tested.

• Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and
shall conform to, the requirements for total slip.  Should this sample not meet the total slip requirements, one retest, in which
the 3 remaining samples are tested for total slip, will be allowed.  Should any of the 3 remaining samples not conform to the
total slip requirements, all splices in the lot represented by this production test will be rejected.

• If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),"Service
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable, provided each of
the 4 samples develop a minimum tensile strength of not less than 420 MPa.

• Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  This additional production
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the
Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to
these provisions, all splices in the lot represented by these production tests will be rejected.

• If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed before the Engineer selects additional splices from this lot for further testing.

52-1.08C(2)(b)  Quality Assurance Test Requirements for Service Splices
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality
assurance sample splices.  These service quality assurance sample splices shall be prepared in the same manner as specified
herein for service production sample splices.

• These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing.  The 4 sample splices shall be securely bundled together and identified by location and contract number
with weatherproof markings before shipment.  Bundles containing fewer than 4 samples of splices will not be tested.  Sample
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in
Section 52-1.08B(3), for resistance butt welds, will not be tested.

• Quality assurance testing will be performed in conformance with the requirements for service production sample
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

52-1.08C(3)  Ultimate Butt Splice Test Criteria
• Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the

requirements described in ASTM Designation:  A 370 and California Test 670.
• A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate production, and

quality assurance sample splices.  Control bars shall be 1) a minimum length of one meter for reinforcing bars No. 25 or
smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with weatherproof
markings that do not interfere with the Engineer's tamper-proof markings or seals.  The portion of adjacent bar remaining in
the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

• Each sample splice and its associated control bar shall be identified and marked as a set.  Each set shall be identified
as representing a prequalification, production, or quality assurance sample splice.
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• The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.

• Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars
shall be replaced in kind.  These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone"
shown on the plans.

• Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either:  1) outside of
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the
ultimate tensile strength of the control bar associated with the sample splice.  In addition, necking of the bar shall be visibly
evident at rupture regardless of whether the bar breaks inside or outside the affected zone.

• The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

• The ultimate tensile strength shall be determined for all control bars by tensile testing the bars to rupture, regardless
of where each sample splice ruptures.  If 2 control bars are tested for one sample splice, the bar with the lower ultimate
tensile strength shall be considered the control bar.

52-1.08C(3)(a)  Production Test Requirements for Ultimate Butt Splices
• Production tests shall be performed for all ultimate butt splices used in the work.  A production test shall consist of

testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance
tests are performed.

• After the splices in a lot have been completed, and the bars have been epoxy-coated when required, the QCM shall
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing.  Except for
hoops, sample splices will be selected by the Engineer at the job site.  Sample splices for hoops will be selected by the
Engineer either at the job site or a fabrication facility.

• After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the
lot and place tamper-proof markings or seals on them.  The Contractor shall select the adjacent control bar for each sample
splice bar, and the Engineer will place tamper-proof markings or seals on them.  These ultimate production sample splices
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory.

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

• A sample splice or control bar from any set will be rejected if a tamper-proof marking or seal is disturbed before
testing.

• The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

• Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for,
and shall conform to, the requirements for total slip.  Should this sample splice not meet these requirements, one retest, in
which the 3 remaining sample splices are tested for total slip, will be allowed.  Should any of the 3 remaining sample splices
not conform to these requirements, all splices in the lot represented by this production test will be rejected.

• If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable.

• Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  Should any of the
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these
production tests will be rejected.

• If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed, complete in place, before the Engineer selects additional splices from this lot for further testing.

• Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair.  However, should an additional production test be required, the Engineer may
select any repaired splice for the additional production test.

52-1.08C(3)(b)  Quality Assurance Test Requirements for Ultimate Butt Splices
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality
assurance sample splices along with associated control bars.

• Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall
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conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements
for Ultimate Butt Splices."

• The 2 remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality
assurance testing.  The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings before shipment.  Bundles containing fewer than 4 sets will not be tested.

• Quality assurance testing will be performed in conformance with the requirements for ultimate production sample
splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices."

52-1.08C(3)(c)  Nondestructive Splice Tests
• When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the

Contractor shall meet the following additional requirements.
• Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all

complete joint penetration butt welded splices from a production lot.  The size of a production lot will be a maximum of
150 splices.  The Engineer will select the splices which will compose the production lot and also the splices within each
production lot to be radiographically examined.

• All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the
Contractor in conformance with the requirements in AWS D 1.4 and these specifications.

• Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of
AWS D 1.4.

• Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined.  Should more than 12 percent of the cumulative total of splices tested from the same production
lot be defective, all remaining splices in the lot shall be radiographically examined.

• Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

• All defects shall be repaired in conformance with the requirements in AWS D 1.4.
• The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations.
• The radiographic procedure used shall conform to the requirements in AWS D1.1, AWS D1.4, and the following:

Two exposures shall be made for each complete joint penetration butt welded splice.  For each of the 2 exposures,
the radiation source shall be centered on each bar to be radiographed.  The first exposure shall be made with the radiation
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station
mark of "0."  The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station
mark of "90."  When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a
maximum of 25 degrees.

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure.  For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than
65 degrees.

Radiographs shall be made by either X-ray or gamma ray.  Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest.  A tolerance of 0.05 in density is allowed for
densitometer variations.  Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed
4.45 mm in the greatest diagonal dimension.

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld.  Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of
one penetrameter per bar, or 3 penetrameters per exposure.  When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on a centrally located bar.

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection.  No image quality indicator equivalency will be accepted.  Wire penetrameters or penetrameter
blocks shall not be used.
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Penetrameters shall be sufficiently shimmed using a radiographically identical material.  Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

Radiographic film shall be Class 1, regardless of the size of reinforcing bars.
Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,

pressure marks or marks made for the purpose of identifying film or welding indications.
Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall

be established between the Contractor and the Engineer before radiographic inspection begins.  Film shall be identified
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted.  Each piece of film
identification information shall be legible and shall include, as a minimum, the following information: Contractor's
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired
weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time.  Sight development will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results.  Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request.  The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the
film packet.

Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code,
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all
rinse times.

52-1.08D  Reporting Test Results
• A Production Test Report for all testing performed on each lot shall be prepared by the independent testing

laboratory performing the testing and submitted to the QCM for review and approval.  The report shall be signed by an
engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.  The report shall
include, as a minimum, the following information for each test:  contract number, bridge number, lot number and location,
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any
associated control bar, any notable defects, total measured slip, ultimate tensile strength of each splice, and for ultimate butt
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar
and the ultimate tensile strength of its associated splice.

• The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the
splices represented by the report are encased in concrete.  The Engineer will have 3 working days to review each Production
Test Report and respond in writing after a complete report has been received.  Should the Contractor elect to encase any
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

• Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory.  In the event that more than
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each
additional bundle received.  A test report will be made for each bundle received.  Should the Contractor elect to encase
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

SECTION 55: STEEL STRUCTURES
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Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth
paragraph:

• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001

Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing.
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001
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Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in
conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.

The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:
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Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 83: RAILINGS AND BARRIERS

Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.
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The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m3, and need not be incised.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
• Twenty markers selected at random will constitute a representative sample for each lot of markers.
• The lot size shall not exceed 25000 markers.

Tolerances
• Three test specimens will be randomly selected from the sample for each test and tested in conformance with these

specifications.  Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested.  The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment
represented by the sample.

• The entire sample of retroreflective pavement markers will be tested for reflectance.  The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04   Non-Reflective Pavement Markers
• Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or

plastic conforming to these specifications.
• The top surface of the marker shall be convex with a gradual change in curvature.  The top, bottom and sides shall

be free of objectionable marks or discoloration that will affect adhesion or appearance.
• The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the

effective bonding surface area of adhesive.  The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface.  The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm
from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
• Tests shall be performed in conformance with the requirements in California Test 669.
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Test Test Description Requirement
a Bond strength 4.8 MPa, min.
b Glaze thickness 180 µm, min.
c Hardness  6 Moh, min.
d Luminance factor, Type A, white markers only,

glazed surface
75, min.

e Yellowness index, Type A, white markers only,
glazed surface

7, max.

f Color-yellow, Type AY, yellow markers only.
The chromaticity coordinates shall be within a
color box defined in CTM 669

Pass

g Compressive strength 6700 N, min.
h Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure,

yellowness index
20, max.

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read:

85-1.04B   Non-Reflective Pavement Markers (Plastic)
• Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either

polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.
• Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement

Markers (Ceramic)," except that Tests a, b, c, and h shall not apply.  The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
• Tests shall be performed in conformance with the requirements in California Test 669.

Test Description Requirement
Bond strengtha 3.4 MPa, min.
Compressive strengthb 8900 N, min.
Abrasion resistance, marker must meet the
respective specific intensity minimum
requirements after abrasion.

Pass

Water Soak Resistance No delamination of the body
or lens system of the marker
nor loss of reflectance

Specific Intensity
Reflectance Clear Yellow Red

0° Incidence Angle, min. 3.0 1.5 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a Failure of the marker body or filler material prior to reaching 3.4 MPa shall constitute a
failing bond strength test.

b Deformation of the marker of more than 3 mm at a load of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging."

• Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.

The eighth paragraph of Section 85-1.05, "Retrorelective Pavement Markers" of the Standard Specifications is deleted.
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The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:

• Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: June 19, 2003

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed
before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

• Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be
located as shown on the plans.  Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless steel rivets.  On each signal pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator.  This number shall be traceable to
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.
The lettering shall be a minimum of 7 mm high.  The information may be either depressed or raised, and shall be legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is
amended to read:

• Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisions in Section 55, "Steel Structures," except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer.  The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
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lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength.  The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.
Standards may be fabricated of full-length sheets or shorter sections.  Each section shall be fabricated from not more

than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another.  When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition
as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be consistent with
the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at the joint and be in
contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.
The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.
During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be

centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal welds in steel tubular sections may be made by the electric resistance welding process.
Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential

welds, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts 2)
plates in high-strength bolted connections, 3) plates in joints where cap screws are used to secure luminaire and signal
arms, and 4) plates used for breakaway slip base assemblies shall conform to the requirements of ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard.  Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.

Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater
than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation:  A 27/A 27M, Grade 70-40.  Other comparable material may be used if written permission is given by the
Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be radiographed.  Both of
these castings shall pass the inspection or the entire lot of 50 will be rejected.
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Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be
filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation:  1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation:  A 325, A 325M or ASTM Designation:  A 449, and shall comply with the mechanical requirements
in ASTM Designation:  A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with
the provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant
that is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on the cap
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or
fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation.  For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is amended to
read:

• To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

• If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:
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Specification Requirement
Weight, grams per square meter
ASTM Designation:  D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction
ASTM Designation:  D 4632 0.45
Elongation at break, percent min.
ASTM Designation:  D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)
ASTM Designation:  D 6140 900
Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: June 19, 2003

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01   DESCRIPTION
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures

if used, and water, proportioned and mixed as specified in these specifications.
• The Contractor shall determine the mix proportions for concrete in conformance with these specifications.  Unless

otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material
shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland

cement or Type V portland cement.
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM

Designation:  C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than
35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation:  C 150.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation:  C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
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when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water

content provided in Section 90-6.06, "Amount of Water and Penetration."
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to
the Engineer a copy of the mix design before using the aggregates.
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90-2.02A   Coarse Aggregate
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination

thereof.  Manufactured sand shall be well graded.

• Fine aggregate shall conform to the following quality requirements:

Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a  Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03   WATER
• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be

free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
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and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS
• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C 618;

silica fume conforming to the requirements in ASTM Designation:  C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3  AGGREGATE GRADINGS

90-3.01   GENERAL
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 - 85
25-mm x 4.75-mm 9.5-mm 15 - 38
12.5-mm x 4.75-mm 9.5-mm 40 - 78
9.5-mm x 2.36-mm 9.5-mm 50 - 85
Fine Aggregate 1.18-mm 55 - 75
Fine Aggregate 600-µm 34 - 46
Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.
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90-3.02   COARSE AGGREGATE GRADING
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03   FINE AGGREGATE GRADING
• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS
• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be

designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."
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• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4  ADMIXTURES
90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete except when otherwise specified.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the

type of admixture involved.
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.
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• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE
• When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage

specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES
• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G,

water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts

to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an

air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES
• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C 618.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;
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2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES
• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid

admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES
• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit

access for tally, inspection and identification for each shipment.
• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept

separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:
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A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES
• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size

shall be avoided and also that the various sizes shall not become intermixed before proportioning.
• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign

materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES
• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in

Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and
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B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03   PROPORTIONING
• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and

combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
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admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not

exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic

concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.
• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed

cement, mineral admixture, or cement plus mineral admixture.
• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California

Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.
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• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.

• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE
• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed

designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.
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• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING
• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,

except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05   HAND-MIXING
• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level

platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION
• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined

by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.
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• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7  CURING CONCRETE

90-7.01   METHODS OF CURING
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after

the concrete has been placed.
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

• The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m2 in 24 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.
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• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 1040-L totes, 210-L barrels
or 19-L pails shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with

"Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners.  The 19-L pails shall be round and have standard full open head and bail.  Lids
with bungholes shall not be permitted.  Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations.  Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a
drill motor, at low speed.  Mixing blades shall be the type used for mixing paint.  On site storage tanks shall be kept clean and
free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without
introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that

a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.
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• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white
reflective materials.

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D   Forms-In-Place Method
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02   CURING PAVEMENT
• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or

curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03   CURING STRUCTURES
• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water

method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."
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90-7.04   CURING PRECAST CONCRETE MEMBERS
• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in

Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION
• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."
• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section

90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK
• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing

Compound Method."
• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete

areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."
• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the

methods provided in Section 90-7.01, "Methods of Curing."
• Mortar and grout shall be cured by keeping the surface damp for 3 days.
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."
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90-8  PROTECTING CONCRETE

90-8.01   GENERAL
• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the

Contractor shall protect concrete as provided in this Section 90-8.
• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,

structural steel, conduits, precast members, or construction joints.
• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to

damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02   PROTECTING CONCRETE STRUCTURES
• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C

for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT
• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the

Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California
Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.

• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.
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90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.
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• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL
• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor

concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.
• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing

the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS
• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B   Aggregate
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.



Contract No.  07-207204
56

90-10.02C   Water
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or

etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE
• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06   MEASUREMENT AND PAYMENT
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT
• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as

the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.
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90-11.02   PAYMENT
• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• Full compensation for furnishing and incorporating admixtures required by these specifications or the special

provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 801 South Grand Avenue, 4th Floor, Los Angeles, CA 90017, so that the
request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal
holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.

2-1.015  FEDERAL LOBBYING RESTRICTIONS
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower

tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.
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The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)
This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged

Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP).  It is the contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening.  Listings of DBEs certified by the CUCP are
available from  the following sources:

1. The Department’s DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.

2. The Department’s web site at http://www.dot.ca.gov/hq/bep.
3. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.
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2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A  DBE GOAL FOR THIS PROJECT
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this

project:

Disadvantaged Business Enterprise (DBE): 8 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:
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Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08 and 11:

See the Department's DBE database at: Padilla & Associates
http://www.dot.ca.gov/hq/bep/ - San Diego

2725 Congress Street, Suite 1D
San Diego, CA  92110
Telephone:  (619) 725-0843
FAX No.:  (619) 725-0854

Districts 07, 08, and 12;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Padilla & Associates See the Department's DBE database at:
- Commerce http://www.dot.ca.gov/hq/bep/

5675 East Telegraph Rd., Suite A-260
Commerce, CA  90040
Telephone:  (323) 728-8847
FAX No.:  (323) 728-8867

2-1.02B  SUBMISSION OF DBE INFORMATION
All bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal and

submit it WITH THE BID.
Failure to submit the "CALTRANS BIDDER - DBE INFORMATION" form with the bid will be grounds for finding the

bid nonresponsive.
The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and include

the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD FAITH EFFORT
(GFE) DOCUMENTATION form.  A copy of a DBE's quote will serve as written confirmation that the DBE is participating
in the contract.

Where the bidder has not met the designated DBE goal, it must submit good faith efforts (GFE) documentation to
establish that, prior to the bid, it made adequate good faith efforts to meet the goal.

Bidders are cautioned that even though their "CALTRANS BIDDER - DBE INFORMATION" form indicates they will
meet the stated DBE goal, they should also submit their GFE documentation within the time specified herein, to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall complete and submit
the GOOD FAITH EFFORT (GFE) DOCUMENTATION form, if they have not met the goal, to the Department of
Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California  95814 so the information is received by the
Department no later than 4:00 p.m. ON THE FOURTH DAY, not including Saturdays, Sundays and legal holidays, following
bid opening.  GFE documentation sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and
mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be
accepted even if it is received after the fourth day following bid opening.  Other bidders need not submit GFE documentation
unless requested to do so by the Department.  When a request is made by the Department, the GFE documentation of the
other bidders shall be received by the Department within 4 days of the request, not including Saturdays, Sundays and legal
holidays, unless a later time is authorized by the Department.

If it is determined that GFE documentation is needed to determine a bidder's eligibility for award, failure of the bidder to
have submitted the GFE documentation by the time specified herein will be grounds for finding the bid or proposal
nonresponsive.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation.

The bidder's "CALTRANS BIDDER - DBE INFORMATION" form shall include the names, addresses and phone
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the
dollar value of each DBE transaction.  When 100 percent of a contract item of work is not to be performed or furnished by a
DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE
information, including the planned location of that work.  The work that a DBE prime contractor has committed to
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performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers
and trucking companies will count toward the goal.

The bidder's good faith effort (GFE) documentation shall establish that good faith efforts to meet the DBE goal have
been made.

In order to establish the bidder's good faith efforts to meet the DBE goal, the bidder should include the following
information and supporting documents, as necessary:

A. Items of work the bidder has made available to DBE firms.  Identify those items of work the bidder might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation.  For each item listed, show the dollar value and percentage of the total contract.  It is
the bidder's responsibility to demonstrate that sufficient work to meet the goal was made available to DBE firms.

B. The names of certified DBEs and the dates on which they were solicited to bid on the project.  Include the items of
work offered.  Describe the methods used for following up initial solicitations to determine with certainty if the
DBEs were interested, and the dates of the follow-up.  Attach supporting documents such as copies of letters,
memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation.  Bidders are
reminded to solicit certified DBEs through all reasonable and available means and provide sufficient time to allow
DBEs to respond.

C. For each item of work made available, the DBEs that provided quotes, the selected firm and its status as a DBE, the
price quote for each firm, and the name, address and telephone number for each firm. If the firm selected for the
item is not a DBE, provide the reasons for the selection.

D. The names and dates of each publication in which a request for DBE participation for the project was placed by the
bidder.  Attach copies of the published advertisements.

E. The names of agencies, including the firms listed in Section 2-1.02A, "DBE Goal for this Project," and the dates on
which they were contacted to provide assistance in contacting, recruiting and using DBE firms.  If the agencies were
contacted in writing, provide copies of supporting documents.

F. Descriptions of the efforts made to provide interested DBEs with adequate information about the plans,
specifications and requirements of the contract to assist them in responding to a solicitation.  Where the bidder has
provided information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact.  Provide copies of supporting documents, as appropriate.

G. Descriptions of any and all efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance,
necessary equipment, supplies, and materials (excluding supplies and equipment which the DBE subcontractor
purchases or leases from the prime contractor or its affiliate).  Where such assistance was provided by the bidder,
identify the name of the DBE assisted, nature of the assistance offered, and date.  Provide copies of supporting
documents, as appropriate.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.
Bid protests are to be delivered to the following address:  Department of Transportation, MS 43, Attn: Office Engineer,

1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-6282.
The award of the contract, if it be awarded, will be made within 30 days after the opening of the proposals if the apparent

lowest bidder has met the goal for DBE participation.  The award of the contract, if it be awarded, will be made within 60
days after the opening of the proposals if the apparent lowest bidder has not met the goal for DBE participation but has
claimed good faith efforts to do so.  These periods will be subject to extension for such further periods as may be agreed upon
in writing between the Department and the bidders concerned.  The award, if made, will be to the lowest responsible bidder
whose proposal complies with all the requirements prescribed and who has met the goal for DBE participation or has
demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DBE
participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for
being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed
contract documents shall be delivered to the following address:  Department of Transportation MS 43, Attn:  Office Engineer,
1727 30th Street, Sacramento, CA  95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
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shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion,"

and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or

the attorney appointed and authorized to represent the Department of Transportation.
This work shall be diligently prosecuted to completion before the expiration of 120 WORKING DAYS beginning on

the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $6200 per day, for each and every calendar day's delay in

finishing the work in excess of 120 WORKING DAYS.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS
When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings

shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK
Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site

which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS
Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013  LINES AND GRADES
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction

Surveys," of the Department's Surveys Manual.

5-1.015  LABORATORY
When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering

Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
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Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract.  When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.019  COST REDUCTION INCENTIVE
Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02  LABOR NONDISCRIMINATION
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of

Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022  EXCLUSION OF RETENTION
In conformance with 49 CFR, Part 26, Subpart B, Section 26.29 (b)(1), the retention of proceeds required by Public

Contract Code Section 10261 shall not apply.  In conformance with Public Contract Code 7200 (b), in subcontracts between
the Contractor and a subcontractor and in subcontracts between a subcontractor and any subcontractor thereunder, retention
proceeds shall not be withheld, and the exceptions provided in Public Contract Code 7200 (c) shall not apply.  At the option
of the Contractor, subcontractors may be required to furnish payment and performance bonds issued by an admitted surety
insurer.

The third paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications, and Section 9-1.065,
"Payment of Withheld Funds," of the Standard Specifications shall not apply.

5-1.023  UNSATISFACTORY PROGRESS
If the number of working days charged to the contract exceeds 75 percent of the working days in the current time of

completion and the percent working days elapsed exceeds the percent work completed by more than 15 percentage points, the
Department will withhold 10 percent of the amount due on the current monthly estimate.

The percent working days elapsed will be determined from the number of working days charged to the contract divided
by the number of contract working days in the current time of completion, expressed as a percentage.  The number of contract
working days in the current time of completion shall consist of the original contract working days increased or decreased by
time adjustment s approved by the Engineer.
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The percent work completed will be determined by the Engineer from the sum of payments made to date plus the amount
due on the current monthly estimate, divided by the current total estimated value of the work, expressed as a percentage.

When the percent of working days elapsed minus the percent of work completed is less than or equal to 15 percentage
points, the funds withheld shall be returned to the Contractor with the next monthly progress payment.

Funds kept or withheld from payment, due to the failure of the Contractor to comply with the provisions of the contract,
will not be subject to the requirements of Public Contract Code 7107 or to the payment of interest pursuant to Public Contract
Code Section 10261.5.

5-1.03  INTEREST ON PAYMENTS
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and

claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04  PUBLIC SAFETY
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,

"Public Safety," of the Standard Specifications and these special provisions.
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle

or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
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minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  TESTING
Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications

and these special provisions.
Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall

mean tests to assure the quality and to determine the acceptability of the materials and work.
The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests

performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and

the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE
This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
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recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075  BUY AMERICA REQUIREMENTS
Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section

165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS
The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The

records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083  DBE CERTIFICATION STATUS
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the

Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.
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5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS
The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"

and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING
Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,

"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.
Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list

of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.
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5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt

payment to subcontractors.

5-1.103  RECORDS
The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a

clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the

Standard Specifications.
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
D. Direct costs of work not required by the contract and performed for others.
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section

9-1.04, "Notice of Potential Claim," of the Standard Specifications.
F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11  PARTNERING
The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete

the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114  VALUE ANALYSIS
The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for

having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hq/oppd/value/
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  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12  FORCE ACCOUNT PAYMENT
The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard

Specifications, shall not apply.
Attention is directed to "Time-Related Overhead" of these special provisions.
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account
basis.  These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment
rental in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3),
"Equipment Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of
Section 9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the
work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed
therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.13  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390154 ASPHALT CONCRETE (TYPE B)
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The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this
section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur
during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month

within the pay period in which the quantity subject to adjustment was included in the estimate.
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project

occurred.
Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under

"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.14  AREAS FOR CONTRACTOR'S USE
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard

Specifications and these special provisions.
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.
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5-1.15  PAYMENTS
Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard

Specifications and these special provisions.
For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard

Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A Progress Schedule (Critical Path Method) $10,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

5-1.16  FIRE PLAN
The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall

implement the following fire plan under the direction of the Engineer:

A. The Contractor shall be responsible for:

1. obtaining the phone number of the nearest fire suppression agency and providing this phone number to the
Engineer as a first order of work,

2. immediately reporting to the nearest fire suppression agency fires  occurring within the limits of the project,
3. preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing

these fires.
4. keeping one lane width available at all times throughout the length of the project to serve as a fire evacuation

route.

B. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet United States
Forest Service Standards as specified in the Forest Service Spark Arrester Guide and shall maintain the spark
arresters in good operating condition.  Spark arresters are not required by the State Department of Forestry or the
United States Forest Service on equipment powered by properly maintained exhaust-driven turbo-charged engines or
when equipped with scrubbers with properly maintained water levels.  The Forest Service Spark Arrester Guide is
available at the District Offices of the Department of Transportation.

C. Toilets shall have a metal receptacle, at least 150 mm in diameter by 200 mm deep, half-filled with sand for ashes
and discarded smokes, and within easy reach of anyone utilizing the facility.

D. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within a radius of at least 15 m of these areas.  Small mobile or stationary engine sites shall be cleared of
flammable material for a radius of at least 4.6 m from the engine.

E. The areas to be cleared and grubbed shall be cleared, and kept clear of, flammable material such as dry grass, weeds,
brush, downed trees, oily rags and waste, paper, cartons, and plastic waste.  The first order of work shall be to clear
a fire break at the outer limits of the areas to be cleared and grubbed.  Other fire breaks may be ordered by the
Engineer and will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

F. The Contractor shall furnish each piece of equipment with the following:

1. one shovel and one fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel vehicle
tractor, grader or other heavy equipment,

2. one shovel and one back-pack 20-L water-filled tank with pump for each welder,
3. one shovel or one chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool,

including but not limited to chain saws, soil augers, rock drills, etc.  The required fire tools shall, at no time, be
farther than 8 m from the point of operation of the power tool.  Fire extinguishers shall be of the type and size
required by the California Public Resource Code, Section 4431, and the California Administrative Code, Title
14, Section 1234,

4. shovels shall be size "O" or larger and shall be not less than 1.2 m in length.
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G. The Contractor shall furnish a pickup truck and driver for the sole purpose of fire control during working hours and
as specified herein.

1. The truck shall be equipped with 10 shovels, 5 axes, 2 back-pack 20-L water-filled tanks with pumps, or other
fire tools substituted on a one to one basis at the option of the Contractor and approved by the Engineer.

2. The truck shall be equipped with a 380-L tank of water with a gasoline motor powered pump and 30 m of
19-mm hose on a reel.

3. In addition to being available at the site of the work, the truck and operator shall patrol the area of construction
from noon until one-half hour after shutdown of the work.  If the Fire Index is "Very High" or "Extreme," truck
and operator shall patrol the area of construction while work is being done and for at least one-half hour after
shutdown of work.

H. The Contractor shall be aware of the Fire Index and conform to the following:

1. The Wild Land Fire Danger Rating System established by the United States Forest Service and the State of
California Department of Forestry is designed to estimate the relative effect of weather on the several aspects of
fire behavior, such as spread, intensity, and ignition.

2. The combination of these effects makes up the Fire Index, the severity of which is as follows:

LOW  MEDIUM  HIGH  VERY HIGH  EXTREME

3. Arrangements have been made with the United States Forest Service and the Department of Forestry to notify
the Department of Transportation when the Fire Index is "Very High" or "Extreme" within numbered Fire
Danger areas as shown on maps furnished by the Department of Transportation.  This information will be
furnished to the Engineer, who will notify the Contractor for dissemination and action in the area affected.

4. When the Fire Index reaches "Very High," the following conditions will prevail:

Falling of dead trees or snags shall be discontinued.
No open burning will be permitted; fires shall be extinguished.
Welding shall be discontinued except in an enclosed building or within an area
 cleared of flammable material for a radius of 4.6 m.
Blasting shall be discontinued.
Smoking will be permitted only in automobiles and cabs of trucks equipped
 with an ashtray or in cleared areas immediately surrounded by a fire break, unless
 prohibited by other authority.
Vehicular travel will be restricted to cleared areas except in case of emergency.

5. When the Fire Index reaches "Extreme," the following precautions shall be taken in addition to the conditions
specified above:

Work of a nature which could start a fire shall require that properly equipped
 fire guard(s) be assigned to such an operation for the duration of the work.
Smoking will be permitted only in automobiles and truck cabs equipped with an
 ashtray, unless prohibited by other authority.

Following is the average percent probability of occurrence of Fire Index ratings of "Very High" and "Extreme" for the
project area.  These averages are based on 10 years of recorded data.  The State does not expressly or by implication predict
that the actual occurrence of hazardous fire days for a given year will correspond with these average probabilities.

Percent Probability
Project Area Very High Extreme

Locations 1 & 2 10 5

If the project is shut down or partially shut down on account of hazardous fire conditions, working days during such
period will be determined in the same manner as provided in Section 8-1.06, "Time of Completion," of the Standard
Specifications for shutdowns due to weather.
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If field and weather conditions become such that the determination of the Fire Index is suspended, the provisions under
items "G" and "H" of this section will not be enforced for the period of the suspension of the determination of the Fire Index.
The Engineer will notify the Contractor of the dates of the suspension and resumption of the determination of the Fire Index.

Full compensation for conforming to the provisions herein shall be considered as included in the prices paid for the
various contract items of work and no separate payment will be made therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS
mm

2
SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0

MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8

11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375

PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"

PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS
The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The

Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Avery Dennison, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
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C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)
D. 3M Series 290 (89 mm x 100 mm)
E. 3M Series 290 PSA,  with pressure sensitive adhesive pad (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)

A. Avery Dennison, Model 948 (58 mm x 119 mm)
B. Avery Dennison, Model 944SB (51 mm x 100 mm)*
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective, 100 mm Round
A. Apex Universal (Ceramic)
B. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
C. Glowlite, Inc., (Ceramic)
D. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
E. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
F. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
G. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
H. Road Creations, Model RCB4NR (Acrylic)
I. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281
D. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line, "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. Garlock Rubber Technologies, Series 2000
D. P.B. Laminations, Aztec, Grade 102
E. Swarco Industries, "Director-2"
F. Trelleborg Industri, R140 Series
G. 3M, Series 620 "CR", and Series A750
H. 3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
I. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
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J. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)

K. Trelleborg Industri, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)
A. Avery Dennison, "Hotape"
B. Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
B. Carsonite, Curve-Flex CFRM-400
C. Carsonite, Roadmarker CRM-375
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66

Special Use Type, 1700 mm
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)
B. Carsonite, "Survivor" (with 450 mm U-Channel base)
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)
D. FlexStake, Model 604
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base)
F. Impact Recovery Model D36, with #105 Driveable Base
G. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
H. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Type, 1200 mm
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM
D. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
E. Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
I. Repo, Models 300 and 400
J. Safe-Hit, Guide Post, Model SH236SMA
K. Three D Traffic Works "Channelflex" ID No. 522053W

Lane Separation System
A. Bunzl "Flexi-Guide (FG) 300 Curb System"
B. Qwick Kurb, "Klemmfix Guide System"
C. Recycled Technology, Inc. "Safe-Lane System"
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CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Radiator Specialty Company "Enforcer"
D. Roadmaker Company "Stacker"
E. TrafFix Devices "Grabber"
F. Three D Traffic Works "Ringtop" TD7000, ID No. 742143

OBJECT MARKERS
Type "K", 450 mm

A. Bunzl, Model FG318PE
B. Carsonite, Model SMD 615
C. FlexStake, Model 701 KM
D. Repo, Models 300 and 400
E. Safe-Hit, Model SH718SMA

Type "K-4" / "Q" Object Markers, 600 mm
A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Bunzl Extrusion, Model FG324PE
C. Carsonite, Super Duck II
D. FlexStake, Model 701KM
E. Repo, Models 300 and 400
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
G. The Line Connection, Model DP21-4Q
H. Three D Traffic Works "Q" Marker, ID No. 531702W

CONCRETE BARRIER MARKERS AND TEMPORARY RAILING
(TYPE K) REFLECTORS

Impactable Type
A. ARTUK, "FB"
B. Bunzl Extrusion, Models PCBM-12 and PCBM-T12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
E. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
F. Sun-Lab Technology, "Safety Guide Light Model TM-5"
G. Three D Traffic Works "Roadguide" 9304 Series, ID No. 903176 (One-Way), ID No. 903215 (Two-Way)

Non-Impactable Type
A. ARTUK, JD Series
B. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
C. Vega Molded Products, Models GBM and JD

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic)
A. Bunzl Extrusion, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
D. Three D Traffic Works "Roadguide" ID No. 904364 (White), ID No. 904390 (Yellow)
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CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm
A. Bunzl Extrusion, FG 427 and FG 527
B. Carsonite, Model 427
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. Safe-Hit, Model SH227GRD
F. Three D Traffic Works "Guardflex" TD9100 Series, ID No. 510476

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. Avery Dennison T-6500 Series (For rigid substrate devices only)
B. Avery Dennison WR-6100 Series
C. Nippon Carbide, Flexible Ultralite Grade (ULG) II
D. Reflexite, PC-1000 Metalized Polycarbonate
E. Reflexite, AC-1000 Acrylic
F. Reflexite, AP-1000 Metalized Polyester
G. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
H. 3M, High Intensity

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves
A. Nippon Carbide, Flexible Ultralite Grade (ULG) II
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
C. 3M Series 3840

Barrels and Drums
A. Avery Dennison WR-6100
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II
C. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
D. 3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600 series
C. 3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series
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Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)
A. Avery Dennison, T-5500 and T-5500A Series
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II
C. 3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-6500 Series
B. Nippon Carbide, Crystal Grade, 94000 Series
C. Nippon Carbide, Model No. 94847 Fluorescent Orange
D. Nippon Carbide, Model No. 94844 Fluorescent Yellow Green

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
A. Avery Dennison, WU-6014
B. Novabrite LLC, "Econobrite"
C. Reflexite "Vinyl"
D. Reflexite "SuperBright"
E. Reflexite "Marathon"
F. 3M Series RS34 (Orange) and RS20 (Fluorescent Orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M LDP Series 3924 (Fluorescent Orange)
B. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series
B. Avery Dennison, T-7511 Fluorescent Yellow
C. Avery Dennison, T-7513 Fluorescent Yellow Green
D. Avery Dennison, W-7514 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3981 Diamond Grade (Fluorescent Yellow)
B. 3M VIP Series 3983 Diamond Grade (Fluorescent Yellow/Green)
C. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 750 mm
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite
B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)

Aluminum Composite
A. Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only)
B. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)
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8-1.03  SLAG AGGREGATE
Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project

except for the following item:

A. Asphalt Concrete.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303,
will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of
the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary
to ensure accurate results as determined by the Engineer.

SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard

Specifications and these special provisions.
References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"

of the Standard Specifications.
Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use

of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916)
227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.
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Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast
concrete members.

SECTION 8-3.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.01  ORDER OF WORK
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and

these special provisions.
Attention is directed to "Fire Plan" of these special provisions regarding cooperating with local fire prevention

authorities and implementing the fire plan established for this project.
Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.
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Operations shall be scheduled so asphalt concrete pavement is placed over cold planed asphalt concrete areas prior to
opening the cold planed areas to public traffic.  If asphalt concrete pavement cannot be placed over cold planed asphalt
concrete areas prior to opening the cold planed areas to public traffic, temporary asphalt concrete tapers as specified in "Cold
Plane Asphalt Concrete Pavement" of these special provisions shall be utilized, except that no more than 2 days shall elapse
between the time temporary asphalt concrete tapers at longitudinal and transverse edges are placed and the permanent
surfacing is placed at the conform lines.

A 1200 mm x 1200 mm C41 (Uneven Lanes) sign shall be furnished and placed at  locations where cold planing tapers
have been constructed.  The signs shall be portable signs conforming to the provisions in Section 12-3.06, "Construction Area
Signs," and Section 12-3.06B, "Portable Signs," of the Standard Specifications, except that the sign panel base material shall
not be plywood.  The exact location of the signs will be determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the (Uneven Lanes) signs shall be considered as
included in the price paid for cold plane asphalt concrete pavement and no separate payment will be made therefor.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, and pavement markings) that is to be replaced on the same
alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a
sufficient number of control points to reestablish the alignment and location of the new pavement delineation.  The references
shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other
pavement markings.  Full compensation for referencing existing pavement delineation shall be considered as included in the
contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

Prior to placing asphalt concrete (Type B), the Contractor shall cover all manholes, valve and monument covers, grates,
or other exposed facilities located within the area of placement, using a plastic or oil resistant construction paper secured to
the facility being covered by tape or adhesive.  The covered facilities shall be referenced by the Contractor, with a sufficient
number of control points to relocate the facilities after the asphalt concrete (Type B) has been placed.  After completion of
the paving operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer.  Full
compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and
removing temporary cover shall be considered as included in the contract price paid for asphalt concrete (Type B), and no
additional compensation will be allowed therefor.

10-1.02  WATER POLLUTION CONTROL
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard

Specifications and these special provisions.
Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)

and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project.  These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:
(916) 445-3520, and may also be obtained from the Department's Internet website at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the project site and areas of disturbance outside the project limits during construction.  Attention is directed to Sections
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.
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Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments
made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

RETENTION OF FUNDS
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements.  Funds
may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS
As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.

The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the
requirements in the Manuals, and these special provisions.  Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and
submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer.  Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation.  The Contractor shall assure that the Water Pollution Managers have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer.  The Engineer will have 10 working days to review the WPCP.  If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the WPCP, 4 approved
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copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed.  In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications.

The WPCP shall incorporate water pollution control practices in the following categories:

A. Soil stabilization.
B. Sediment control.
C. Wind erosion control.
D. Tracking control.
E. Non-storm water management.
F. Waste management and materials pollution control.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3
of the WPCP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water
Pollution Control Cost Break-Down of this section.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in
the contract documents.  The Contractor shall prepare an amendment to the WPCP when there is a change in construction
activities or operations which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain
systems, or when the Contractor's activities or operations violate Federal, State or local regulations, or when directed by the
Engineer.  Amendments shall identify additional water pollution control practices or revised operations, including those areas
or operations not identified in the initially approved WPCP.  Amendments to the WPCP shall be prepared and submitted for
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial
submittal and review of the WPCP.

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site.  The WPCP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN
The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump

sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided in
this section as the basis for the cost break-down submitted with the WPCP.  The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there is a separate bid item.  The Contractor shall be responsible for the accuracy
of the quantities and values used in the cost break-down submitted with the WPCP.  Partial payment for the item of water
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related
overhead.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered a "Project-Specific Minimum Requirement."  The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list
only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.
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The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control.  Overhead and profit, except for time-related overhead, shall be
included in each individual item listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No.  07-207204

ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

SS-3 Hydraulic Mulch M2

SS-4 Hydroseeding M2

SS-5 Soil Binders M2

SS-6 Straw Mulch M2

SS-7 Geotextiles, Plastic Covers & Erosion
Control Blankets/Mats M2

SS-8 Wood Mulching M2

SS-9 Earth Dikes/Drainage Swales & Lined
Ditches M

SS-10 Outlet Protection/Velocity Dissipation
Devices EA

SS-11 Slope Drains EA

SS-12 Streambank Stabilization LS

SC-1 Silt Fence M

SC-2 Desilting Basin EA

SC-3 Sediment Trap EA

SC-4 Check Dam EA

SC-5 Fiber Rolls M

SC-6 Gravel Bag Berm M

SC-7 Street Sweeping and Vacuuming LS Lump Sum

SC-8 Sandbag Barrier M

SC-9 Straw Bale Barrier M

SC-10 Storm Drain Inlet Protection EA

WE-1 Wind Erosion Control LS Lump Sum

TC-1 Stabilized Construction Entrance/Exit EA

TC-2 Stabilized Construction Roadway EA

TC-3 Entrance/Outlet Tire Wash EA
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ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

NS-1 Water Conservation Practices LS

NS-2 Dewatering Operations EA

NS-3 Paving and Grinding Operations LS

NS-4 Temporary Stream Crossing EA

NS-5 Clear Water Diversion EA

NS-6 Illicit Connection/Illegal Discharge
Detection and Reporting LS Lump Sum

NS-7 Potable Water/Irrigation LS

NS-8 Vehicle and Equipment Cleaning LS Lump Sum

NS-9 Vehicle and Equipment Fueling LS Lump Sum

NS-10 Vehicle and Equipment Maintenance LS Lump Sum

NS-11 Pile Driving Operations LS

NS-12 Concrete Curing LS Lump Sum

NS-13 Material and Equipment Use over Water LS

NS-14 Concrete Finishing LS Lump Sum

NS-15 Structure Demolition/Removal Over or
Adjacent to Water

LS

WM-1 Material Delivery and Storage LS Lump Sum

WM-2 Material Use LS Lump Sum

WM-3 Stockpile Management LS Lump Sum

WM-4 Spill Prevention and Control LS Lump Sum

WM-5 Solid Waste Management LS Lump Sum

WM-6 Hazardous Waste Management LS

WM-7 Contaminated Soil Management LS

WM-8 Concrete Waste Management LS Lump Sum

WM-9 Sanitary/Septic Waste Management LS Lump Sum

WM-10 Liquid Waste Management LS

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved WPCP.  No adjustment in compensation will be made for ordered changes to correct WPCP work
resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be
included in the approved amendment of the WPCP.  If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION
Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments,
the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall
be in nonconformance with this section.  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements
The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control

practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days.  Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements
Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be

provided throughout the rainy season, defined as between October 1 and May 1.
An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be

completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
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100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Non-Rainy Season Implementation Requirements
The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to

the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly

inspect and maintain the construction site for the water pollution control practices identified in the WPCP.  The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm.
B. After a precipitation event which causes site runoff.
C. At 24 hour intervals during extended precipitation events.
D. Routinely, a minimum of once every two weeks outside of the defined rainy season.
E. Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 3 days of the
discharge event, notice or order.  The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.
D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge
The Contractor shall notify the Engineer at least 7 days in advance of first-time non-storm water discharge events.  The

Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges.  Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT
The contract lump sum price paid for prepare water pollution control program shall include full compensation for

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications.  Payments for Prepare Water Pollution Control Program will be made as follows:

A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water
Pollution Control Program will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07.



Contract No.  07-207204
95

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of water pollution control practices, including non-storm water management, and waste
management and materials pollution water pollution control practices, except those for which there is a contract item of work
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract
item of work.

10-1.03  PROGRESS SCHEDULE (CRITICAL PATH METHOD)
The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance

with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
Attention is directed to "Payments" of Section 5 of these special provisions.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State.  It is the last activity prior to the scheduled completion date.
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular

monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.
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The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
I. Major traffic stage switches.
J. Finishing roadway and final cleanup.
K. State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
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are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. Two copies of a narrative report.
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
E. Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,

6-day work weeks, specified overtime or work at times other than regular days or hours.
D. Description of the current critical path.
E. Changes to the critical path and scheduled completion date since the last schedule submittal.
F. Description of problem areas.
G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

1. Permits
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2. Change orders
3. Time adjustments
4. Non-compliance notices

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date
B. Activity number and description
C. Predecessor and successor activity numbers and descriptions
D. Activity codes
E. Scheduled, or actual and remaining durations (work days) for each activity
F. Earliest start (calendar) date
G. Earliest finish (calendar) date
H. Actual start (calendar) date
I. Actual finish (calendar) date
J. Latest start (calendar) date
K. Latest finish (calendar) date
L. Free float (work days)
M. Total float (work days)
N. Percentage of activity complete and remaining duration for incomplete activities.
O. Lags
P. Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE
The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the

Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE
Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer

weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.
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The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS
The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of

contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the
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Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for

progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

1. Completion of 5 percent of all contract item work.
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
3. Delivery of schedule software to the Engineer.
4. Completion of required schedule software training.

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.04  OBSTRUCTIONS
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway

Facilities," of the Standard Specifications and these special provisions.
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface

installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:
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Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

10-1.05  TIME-RELATED OVERHEAD
The Contractor will be compensated for time-related overhead in conformance with these special provisions.
Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"

and "Progress Schedule (Critical Path Method)" of these special provisions.
The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an
audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead
costs.  The independent Certified Public Accountant's audit examination shall be performed in conformance with the
requirements of the American Institute of Certified Public Accountants Attestation Standards.  The audit examination and
report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall average
daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have been
properly allocated.  The rates of field and home office overhead shall exclude unallowable costs as determined in the Federal
Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination and report shall determine if the rates of field
office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

Within 20 days of the Engineer's written request, the Contractor shall make its financial records available for audit by the
State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor.
The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the
Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor.
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The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's
Estimate as WDAY.  The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  The quantity of time-related overhead will be increased or decreased only as a result of suspensions or
adjustments of contract time which revise the current contract completion date, and which satisfy any of the following
criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in Section
8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change orders, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the time-
related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by joint venture partners, subcontractors, suppliers or other parties associated with the
Contractor shall be considered as included in the various overhead costs for which the Contractor is compensated, and no
additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays.  Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract.  The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A) The contract item price.
B) Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning

of Work, Time of Completion and Liquidated Damages," of these special provisions.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.
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10-1.06  DUST CONTROL
Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications

10-1.07  MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.08  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.09  CONSTRUCTION AREA SIGNS
Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance

with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600
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Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall
be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no
longer cover the signs properly.

10-1.10  MAINTAINING TRAFFIC
Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area

Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment.  A minimum of 9 cones or portable delineators shall be used for the taper.  A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated
by the Engineer.

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  When
construction operations are not actively in progress, not less than 2 of these lanes shall be open to public traffic.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  Other modifications will be made by contract change order.
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Chart No. 1
Two-Lane Conventional Highway Lane Requirements and Hours of Work

Location:Northbound and Southbound Route 39

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Saturdays
Sundays

Day before designated legal holiday
Designated legal holidays

Legend:
1 A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.

(Reversing Control).
No work that interferes with public traffic will be allowed

REMARKS: Use flaggers. Number of Traffic Lanes - 1

10-1.11  CLOSURE REQUIREMENTS AND CONDITIONS
Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special

provisions.
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,

within a single traffic control system.

CLOSURE SCHEDULE
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,

defined as Friday noon through the following Friday noon.
The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor

shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN
The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the

contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.
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COMPENSATION
The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and

if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.12  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the

provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE
When lane closures are made for work periods only, at the end of each work period, all components of the traffic control

system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

When traffic is under one-way control on unpaved areas, the cones shown along the centerline on the plan need not be
placed.

The Contractor shall utilize a pilot car.  The cones shown along the centerline on the plan need not be placed.  The pilot
car shall have radio contact with personnel in the work area.  The maximum speed of the pilot car through the traffic control
zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE
Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution

display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.
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1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer
shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819.

New TMAs proposed as equal to approved TMAs  or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT
The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor

(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.13  TEMPORARY PAVEMENT DELINEATION
Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the

provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be

in place prior to opening the traveled way to public traffic.  Centerline pavement delineation shall be provided at all times for
traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.
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Temporary pavement markers which conflict with a new traffic pattern or which is applied to the final layer of surfacing
or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

TEMPORARY CENTERLINE DELINEATION
Whenever centerlines are obliterated, the minimum centerline delineation to be provided shall be temporary raised

pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be
the same color as the centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary centerline delineation consisting entirely of temporary raised pavement markers placed on longitudinal
intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of
the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within
the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional
temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement
delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic.  C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones.  R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones.  For continuous zones longer than 3 km,
W71 (NEXT _____ MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline
pavement delineation has been applied.  The signing for "no passing" zones shall be removed when no longer required for the
direction of public traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs"
of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary centerline delineation (including the signing specified for "no passing" zones) and for providing equivalent
patterns of permanent traffic lines for these areas when required shall be considered as included in the contract prices paid for
the items of work that obliterated the centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION
Whenever edgelines are obliterated on multilane roadways the edgeline delineation to be provided for that area adjacent

to lanes open to public traffic shall consist of100-mm wide traffic stripe of the same color as the stripe the temporary
edgeline delineation replaces.

Traffic stripe (100-mm wide)placed for temporary edgeline delineation shall conform to Section 84-3, "Painted Traffic
Stripes And Pavement Markings," of the Standard Specifications, except for payment and the number of coats shall be, at the
option of the Contractor, either one or 2 coats.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.14  TEMPORARY CRASH CUSHION MODULE
This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in

groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
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provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.15  EXISTING HIGHWAY FACILITIES
The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,

"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REPAIR EXISTING ROADBED
Where designated by the Engineer, failed portions of the existing roadbed shall be removed and disposed of and the

resulting hole shall be backfilled as directed by the Engineer.
Removing and replacing failed existing pavement will be paid for as extra work as provided in Section 4-1.03D of the

Standard Specifications.
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COLD PLANE ASPHALT CONCRETE PAVEMENT
Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Attention is directed to "Order of Work" of these special provisions regarding temporary asphalt concrete tapers.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

In areas less than 750 mm in width, cold planing shall be done by utilizing the cutting head specified above with fewer
cutters, or by other methods as approved by the Engineer.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Asphalt concrete for temporary tapers at pavement drop offs shall be commercial quality and may be spread and
compacted by any method that will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely
removed, including the removal of loose material from the underlying surface, before placing the permanent surfacing.  The
removed material shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Temporary asphalt concrete tapers shall be placed along the exposed longitudinal edge adjacent to the traffic lane and
tapered on a slope of 1:4 (Vertical: Horizontal) or flatter to the level of the adjacent lanes or shoulder.  Temporary asphalt
concrete tapers shall be placed along the exposed transverse edges and tapered on a slope of 1:40 (Vertical: Horizontal) or
flatter to the level of the existing lane or shoulder.  Temporary asphalt concrete shall be hand raked and compacted to form
temporary conforms.  Kraft paper or other approved bond breaker may be placed under the conform tapers to facilitate the
removal of the taper when paving operations resume.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

10-1.16  ASPHALT CONCRETE
Asphalt concrete shall be Type B and shall conform to the provisions in Section 11-1, "Quality Control / Quality

Assurance" of these special provisions.
Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except

when eliminated by the Engineer.
Paint binder (tack coat) shall be, at the option of the Contractor, either slow-setting asphaltic emulsion, rapid-setting

asphaltic emulsion, or paving asphalt.  Slow-setting asphaltic emulsion and rapid-setting asphaltic emulsion shall conform to
the provisions in Section 39-8.02 of Section 11-1, "Quality Control / Quality Assurance," of these special provisions, and the
provisions in Section 94, "Asphaltic Emulsions," of the Standard Specifications.  When paving asphalt is used for paint
binder; the grade will be determined by the Engineer. Paving asphalt shall be applied at a temperature of not less than 140°C
or more than 175°C.  Paving asphalt shall conform to the provisions in Section 39-8.02 of Section 11-1, "Quality
Control / Quality Assurance," of these special provisions, and the provisions in Section 92, "Asphalts," of the Standard
Specifications.

Paint binder (tack coat) shall be applied in the liter per square meter range limits specified for the surfaces to receive
asphalt concrete in the tables below.  The exact application rate within the range will be determined by the Engineer.
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Application Rates for Asphaltic Emulsion Paint Binder (Tack Coat) on Asphalt Concrete (except Open Graded) and
on Portland Cement Concrete Pavement (PCCP)

Type of surface to receive
Paint binder (tack coat)

Slow-Setting Asphaltic Emulsion
L/m2 (Note A)

Rapid-Setting Asphaltic Emulsion
L/m2 (Note B)

Dense, compact surfaces,
between layers, and on PCCP

0.20 – 0.35 0.10 – 0.20

Open, textured or dry,
Aged surfaces

0.35 – 0.90 0.20 – 0.40

Note A:  Slow-setting asphaltic emulsion is asphaltic emulsion diluted with additional water.  Water shall be added
and mixed with the asphaltic emulsion (containing up to 43 percent water) so the resulting mixture contains one part
asphaltic emulsion and not more than one part added water.  The water shall be added by the emulsion producer or
at a facility that has the capability to mix or agitate the combined blend.
Note B:  Undiluted rapid-setting asphaltic emulsion

The Contractor may obtain a copy of the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete" at www.dot.ca.gov/hq/construc/qcqa.html.

The aggregate for Type B asphalt concrete shall conform to the 19-mm maximum grading specified in Section 39-2.02,
"Aggregate," in Section 11-1, "Quality Control / Quality Assurance," of these special provisions.

If the finished surface of the asphalt concrete on Route 39 traffic lanes does not meet the specified surface tolerances, the
finished surface shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat applied on the areas
which have been ground), (2) removal and replacement, or (3) placing an overlay of asphalt concrete.  The method will be
selected by the Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to specified surface tolerances, additional grinding shall be
performed as necessary to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within a ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

At the Contractor's option, a 300-mm wide tapered notched wedge joint may be used as a longitudinal joint between
adjacent lanes open to traffic if the lift thickness is greater than 45 mm.  A vertical notch of 20 mm maximum shall be placed
at the top and bottom of the tapered wedge.

The tapered portion of the tapered notched wedge shall be constructed with a strike-off device approved by the Engineer.
The strike-off device will provide a uniform slope and will not restrict the main screed of the paver.  The adjacent lane shall
be paved within one day.

The tapered notched wedge shall retain its shape while exposed to traffic.  The completed longitudinal joint shall have a
relative compaction of 93 percent in conformance with the requirements in California Test 375 and these special provisions.

Half-width surfacing operations shall be conducted in such manner that, at the end of each day's work, the distance
between the ends of adjacent surfaced lanes shall not be greater than can be completed in the following day of normal
surfacing operations.

Shoulders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.
Asphalt concrete surfacing shall be placed on existing surfacing, including turnouts, as shown on the plans, unless

otherwise directed by the Engineer.
Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and

hand raked, if necessary, and compacted to form smooth tapered conforms.  Full compensation for furnishing all labor and
tools and doing all the work necessary to hand rake said conforms shall be considered as included in the contract prices paid
per tonne for the various contract items of asphalt concrete surfacing involved and no additional compensation will be
allowed therefor.

At the Contractor's option longitudinal joints may be constructed using a device attached to the screed that will form a
tapered notched wedge in a single pass.  Longitudinal joints constructed with a tapered notched wedge shall be compacted to
a minimum relative compaction of 93 percent.  If longitudinal joints are constructed in this manner, the Contractor shall
conduct quality control testing in conformance with the provisions in Section 6-3.02, "Testing By Contractor," of the
Standard Specifications.

In addition to the provisions for compaction in Section 11-1, "Quality Control / Quality Assurance," of these special
provisions, the Contractor's quality control testing shall include the following:

A. Relative compaction values of the completed longitudinal joint tested using a nuclear gauge which has been
calibrated and correlated with core densities in conformance with California Test 375 Parts 1 and 2.
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B. Nuclear density values taken at the rate of one test for each 200-meter section along the completed longitudinal
joint.  The Contractor shall select random locations for testing within each 200-meter section.

C. Nuclear density values taken at the centerline of the completed longitudinal joint, 150 mm from the upper vertical
notch, after the adjacent lane is placed and prior to opening the pavement to traffic.

D. Maximum density test results.
E. Relative compaction values of the longitudinal joint determined as the ratio of the average of the nuclear density

values taken from each 200-meter section and the maximum density test results.
F. The additional quality control compaction results associated with the tapered notch wedge will not be included in the

computation of any pay factor and process control for the lot composed of this asphalt concrete, specified in
Section 11-1, "Quality Control / Quality Assurance," of these special provisions.

The Engineer will determine relative compaction values for the completed longitudinal joint at the completion of paving
as follows:

A. The Engineer will determine relative compaction by using 150-mm diameter cores obtained within the 0.3-m
section of pavement at the completed longitudinal joint.

B. The Contractor shall obtain two 150-mm diameter cores taken 150 mm from the upper vertical notch of the
completed longitudinal joint for every 1000 m along the completed longitudinal joint at locations designated by
the Engineer.  Cores shall be obtained after the adjacent lane is placed and prior to opening the pavement to
traffic.  Cores shall be obtained in the presence of the Engineer and shall be marked to identify the test sites.

C. The Contractor shall deliver the cores to the Engineer.  One core will be used for determination of the relative
density and one core will be used for dispute resolution.

D. The Engineer will determine the bulk specific gravity of the cores in conformance with the requirements of
California Test 308 Method A.

E. Relative compaction will be calculated as the ratio of the average of the core densities for each day's production
to the maximum density test value determined at the test strip in conformance with California Test 375, Part 6.

F. Quality Assurance testing by the Engineer to determine relative compaction will not be included in the
Engineer's verification testing as specified in Section 11-1, "Quality Control / Quality Assurance," of these
special provisions.

Relative compaction values shall be determined each day the joint is completed and delivered to the Engineer within 24
hours of testing.  If the relative compaction of one day's production is less than 90 percent, placement of the tapered notched
wedge shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet
the specified relative compaction.  If the relative compaction for 3 day's production is less than 90 percent, the Contractor
shall notify the Engineer and suspend use of the tapered notched wedge device.

Quantities of asphalt concrete placed in the completed longitudinal joints that fail to meet relative compaction
requirements of these special provisions will be subject to reduced compensation.  The reduction in compensation shall be
determined as follows:

A. Quantity = 0.3 m x 1000 m x (thickness of the layer placed) x (maximum density test value) x (relative
compaction value).

B. Reduction in compensation = Quantity x (reduction factor) x (contract item price).
C. The reduction factor will be determined using the following table:
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Relative Compaction
(Percent)

Reduced Compensation
Factor

Relative Compaction
(Percent)

Reduced Compensation
Factor

93.0 0.000 91.4 0.062
92.9 0.002 91.3 0.068
92.8 0.004 91.2 0.075
92.7 0.006 91.1 0.082
92.6 0.009 91.0 0.090
92.5 0.012 90.9 0.098
92.4 0.015 90.8 0.108
92.3 0.018 90.7 0.118
92.2 0.022 90.6 0.129
92.1 0.026 90.5 0.142
92.0 0.030 90.4 0.157
91.9 0.034 90.3 0.175
91.8 0.039 90.2 0.196
91.7 0.044 90.1 0.225
91.6 0.050 90.0 0.300
91.5 0.056

Quantities of asphalt concrete placed in the completed longitudinal joint that meet the relative compaction requirements
of these specifications will not be measured with the quantity of asphalt concrete placed in the paved lane and shall not be
subject to incentive or disincentive compensation as determined by pay factor analysis as specified in Section 11-1, "Quality
Control / Quality Assurance," of these special provisions

In addition to the cores taken every 1000 m along the completed longitudinal joint, the Contractor shall take 150-mm
diameter cores every 3000 m approximately 0.9-m and 2.7 m perpendicular from the 1000 m core test sites.  Cores may be
taken on either side of the completed longitudinal joint.  The Contractor shall mark core samples to identify the test sites.
The Engineer will determine the bulk specific gravity of each core in conformance with California Test 308 Method A and
relative compaction as specified in these special provisions.  Results of this testing shall be for reporting only.

10-1.17  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING
Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in

Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification

PTH-02ALKYD.
Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM

Designation:  D 6359-99.  White thermoplastic traffic stripes and    pavement markings shall have a minimum initial
retroreflectivity of 250 mcd⋅m-2⋅lx-1.  Yellow thermoplastic traffic stripes and pavement markings shall have a minimum
initial retroreflectivity of 150 mcd⋅m-2⋅lx-1.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material for traffic stripes shall be applied at a minimum rate of 0.3 kg/m.  The minimum application rate
is based on a solid stripe of 100 mm in width.

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the meter as thermoplastic traffic stripe and by the square meter as thermoplastic pavement marking.

SECTION 11.  (BLANK)

SECTION 11-1.  QUALITY CONTROL / QUALITY ASSURANCE
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Asphalt concrete shall conform to the provisions in this Section 11-1, "Quality Control / Quality Assurance," and the
section entitled "Asphalt Concrete" in Section 10-1, "General," of these special provisions.  Section 39, "Asphalt Concrete,"
of the Standard Specifications shall not apply to Type A and Type B asphalt concrete.

SECTION 39:   ASPHALT CONCRETE

39-1   GENERAL

39-1.01   DESCRIPTION
This work shall consist of furnishing and mixing aggregate and asphalt binder at a central mixing plant, transporting,

spreading and compacting the mixture, and furnishing and placing pavement reinforcing fabric, in conformance with this
Section 11-1, "Quality Control / Quality Assurance," and with "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

The Contractor shall be responsible for controlling the quality of the asphalt concrete product entering the work,
including aggregate, asphalt binder, additives, and asphalt concrete mixture; for controlling the quality of the work
performed, including mix design, and mixing, transporting, spreading, and compacting the asphalt concrete; for controlling
the quality of the finished roadway surface; and for developing, implementing, and maintaining a quality control program.
The Contractor shall be responsible for the inspection, sampling, and testing required to control the quality of the asphalt
concrete and the work performed.

The inspection, sampling, and testing required to control the quality of the workmanship and the asphalt concrete shall
conform to this Section 11-1.  Sampling shall be in conformance with the requirements of this Section 11-1 and with
California Test 125.  Testing shall be performed using California Tests unless otherwise directed by the Engineer or this
Section 11-1.

Asphalt concrete is designated as Type A or Type B.  The type of asphalt concrete will be shown on the plans or
specified in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2   MATERIALS

39-2.01   ASPHALTS
Asphalt binder to be mixed with aggregate shall be steam-refined paving asphalt conforming to the provisions in

Section 92, "Asphalts," of the Standard Specifications.  Asphalt binder shall be Grade AR-4000 unless the grade is designated
in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Liquid asphalt for prime coat shall conform to the provisions in Section 93, "Liquid Asphalts," of the Standard
Specifications and shall be the grade designated by the contract item or conform to the provisions in "Asphalt Concrete," in
Section 10-1, "General," of these special provisions.

Asphalt emulsion for paint binder (tack coat) shall conform to the provisions in Section 94, "Asphaltic Emulsions," of
the Standard Specifications for the rapid-setting or slow-setting type and grade approved by the Engineer.

Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt conforming
to the provisions in Section 92, "Asphalts," of the Standard Specifications, and shall be Grade AR-4000, unless otherwise
ordered by the Engineer or designated in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2.02   AGGREGATE
Aggregate and combined aggregate shall conform to the quality and gradation provisions in this Section 11-1, "Quality

Control / Quality Assurance," for the asphalt concrete types and sizes conforming to the provisions in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Aggregates shall be clean and free from decomposed or organic materials and other deleterious substances.  Coarse
aggregate is material retained on the 4.75-mm sieve, fine aggregate is material passing the 4.75-mm sieve, and supplemental
fine aggregate is added fine material passing the 600-µm sieve, including, but not limited to, cement and stored fines from
dust collectors.

The target value for the percent passing each designated sieve size for the aggregate blend used in the proposed asphalt
concrete mix design shall fall within the "Target Value Limits" of the following table:
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Table 39-1 - AGGREGATE GRADATION
Type A and Type B Asphalt Concrete

Percentage Passing
19-mm Maximum, Coarse 19-mm Maximum, Medium

Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
25-mm 100 25-mm 100
19-mm 90-100 19-mm 90-100
9.5-mm 60-75 9.5-mm 65-80

4.75-mm 45-50 4.75-mm 49-54
2.36-mm 32-36 2.36-mm 36-40
600-µm 15-18 600-µm 18-21
75-µm 3-7 75-µm 3-8

12.5-mm Maximum, Coarse 12.5-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits

19-mm 100 19-mm 100
12.5-mm 95-100 12.5-mm 95-100
9.5-mm 75-90 9.5-mm 80-95

4.75-mm 55-61 4.75-mm 59-66
2.36-mm 40-45 2.36-mm 43-49
600-µm 20-25 600-µm 22-27
75-µm 3-7 75-µm 3-8

During asphalt concrete production, aggregate gradation shall be within the limits specified in Table 39-9, "Minimum
Quality Control Requirements," of this Section 11-1.  Conformance with the grading requirements shall be determined by
California Test 202, modified by California Test 105, when there is a difference in specific gravity of 0.2 or more between
the coarse and fine portions of the aggregate or between the blends of the different aggregates.  The percent passing the
75-µm sieve shall be reported to the first decimal place (tenths).

The combined aggregate shall conform to the following quality requirements prior to the addition of the asphalt binder:

Table 39-2 - AGGREGATE QUALITY REQUIREMENTS
California Asphalt Concrete

Quality Test Type A Type B
Percent of Crushed Particles

Coarse Aggregate (Min.)
Fine Aggregate (Passing 4.75-mm, Retained on 2.36-mm) (Min.)

205
90%
70%

25%
20%

Los Angeles Rattler
Loss at 100 Rev. (Max.)
Loss at 500 Rev. (Max.)

211
12%
45% 50%

Sand Equivalent (Min.)1 217 47 42
Kc Factor (Max.) 303 1.7 1.7
Kf Factor (Max.) 303 1.7 1.7

Note:
1. Reported value shall be the average of 3 tests split from a single sample.

39-2.03   ASPHALT CONCRETE MIXTURE
The asphalt concrete mixture, composed of the proposed aggregate blend and the proposed asphalt binder content as

determined by California Test 367, shall conform to the following requirements:
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Table 39-3 - ASPHALT CONCRETE MIXTURE REQUIREMENTS
Asphalt Concrete Type and Location

California Coast and Valley
Desert

(per Engineer)
Design Parameters Test Type A Type B Type A Type B

Hveem Stabilometer Value (Min.) 3671, 2 37 35 37 35
Percent air voids (Mix Design) 3671 3-53 3-53 4-64 4-64

(Start-Up Production Evaluation) Design Value  ±1.0
Swell 5    (mm) (Max) 305 0.76 0.76 0.76 0.76

Notes:
1. Reported value shall be the average of 3 tests from a single split sample.
2. If the range of stability for the 3 briquettes is more than 12 points, the briquettes shall be

discarded and new samples shall be fabricated.
3. Modify California Test 367, paragraph C5, to "most nearly 4%."
4. Modify California Test 367, paragraph C5, to "most nearly 5%."
5. Measured at Mix Design only.

During production and placement, the asphalt concrete mixture shall conform to the requirements of Table 39-4,
"Minimum Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.
Changes in cold feed or hot bin proportions to conform to the aggregate grading requirements shall not be considered
changes in the mix design.

Whenever asphalt concrete production has been suspended for longer than 30 days, the Contractor, on the first day of
resumption of production, shall sample and test the asphalt concrete to demonstrate conformance with the requirements of
Table 39-3, "Asphalt Concrete Mixture Requirements," Table 39-4, "Minimum Process Control Requirements," and Table
39-9, "Minimum Quality Control Requirements," of this Section 11-1.

The target value for asphalt content may be changed by as much as ± 0.2 percent during the production start-up
evaluation specified in Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 or after production start-up
evaluation and before the first day of regular production with the Engineer's approval.  The Contractor shall demonstrate that
asphalt concrete that has been produced through the plant using the modified target value for asphalt content is in
conformance with this Section 11-1 by submitting test results for samples obtained from the first 500 tonnes of production.
Stability and percent air voids shall be determined using 3 briquettes constructed from a single sample taken from 4 locations
across the mat in conformance with the requirements of California Test 125.

Changes from one mix design to another shall not be made during the progress of the work, unless approved by the
Engineer.  Changes in asphalt content, other than those allowed during the start-up evaluation process, or in aggregate
grading target values shall be considered to be a change in the asphalt concrete mixture and shall require a new mix design
proposal.  Changes in the asphalt content or aggregate grading target values approved by the Engineer will not be applied
retroactively for acceptance or payment.

39-2.04   PAVEMENT REINFORCING FABRIC
Pavement reinforcing fabric shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard

Specifications and these special provisions.

39-3   ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW

39-3.01   CONTRACTOR MIX DESIGN PROPOSAL
The Contractor shall submit for the Engineer's review a proposed asphalt concrete mix design for each asphalt concrete

mixture to be used at least 14 days prior to production of that asphalt concrete mixture.  The asphalt concrete mix design shall
be prepared by a laboratory (or laboratories) whose proficiency has been reviewed and qualified in conformance with the
Department's Quality Assurance Program.  Aggregate quality and asphalt concrete mix design test results shall be no more
than one year old when production of the asphalt concrete mixture starts.  For projects of more than one year's duration,
asphalt concrete may be produced using the asphalt concrete mix design that was reviewed and accepted at the start of the
project provided the asphalt concrete mixture continues to conform to the provisions of this Section 11-1, "Quality
Control / Quality Assurance."

The Contractor shall submit a mix design letter that indicates the target values proposed for gradation, asphalt content,
and percent air voids.  This submittal shall include test results for aggregate and asphalt mixture quality; plots of the
combined gradings showing the production tolerances; plots of unit weight, stability, and percent air voids versus asphalt
content for the asphalt contents considered in the design process.  In addition, this submittal shall include test results for
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stability, percent air voids, and swell for 3 briquettes constructed using the submitted aggregate and asphalt blended at the
proposed target values for each asphalt concrete mixture to be used.

The Contractor shall submit the following for each asphalt concrete mixture proposed:

A. Aggregate and mineral filler:

1. Target values for percent passing each sieve size for the aggregate blend;
2. Results of tests for aggregate quality requirements;
3. Source of each aggregateto be used including producer, location, and California Mine Identification number;
4. Percentage of each aggregate stockpile, cold feed or hot bin to be used;
5. Gradation of each aggregate stockpile, cold feed or hot bin to be used; and
6. Samples that are representative of the aggregate to be used.  Minimum sample sizes shall be as follows:

60 kg of each coarse aggregate;
40 kg of each fine aggregate; and
5 kg of each supplemental fine aggregate.

B. Asphalt binder:

1. Asphalt binder source and target value;
2. Four one-liter samples of the asphalt binder;
3. Results of the asphalt binder quality tests conforming to the provisions in Section 92, "Asphalts," of the

Standard Specifications; and
4. Material Safety Data Sheets.

C. Antistrip additives, when applicable:

1. A 5-kg sample of the dry additive or a one-liter sample of the liquid antistrip additive, including name of
product, manufacturer, manufacturer's designation and proposed rate, location, and method of addition; and

2. Material Safety Data Sheets.

The proposed asphalt concrete mix design submittal will be considered complete only when the mix design letter, test
results, plots, and samples have been received by the Engineer.

39-3.02   ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN
The Engineer will review the proposed aggregate and asphalt concrete mixture for conformance with this Section 11-1,

"Quality Control / Quality Assurance."  The proposed asphalt concrete mixture will be reviewed at the proposed target values
for aggregate grading and asphalt content.  The Engineer will have 14 days to review each submittal of a proposed mix
design.  Production of asphalt concrete shall not begin until written notification has been received from the Engineer that the
aggregates and proposed mix design meet the quality requirements of this Section 11-1.

The Engineer will reject a proposed asphalt concrete mixture that, during review, fails to meet the quality requirements
of Table 39-2, "Aggregate Quality Requirements," and Table 39-3, "Asphalt Concrete Mixture Requirements," of this
Section 11-1.  The Contractor shall resubmit a mix design letter providing new test results, plots, and material samples.

Disagreements in mix design review shall be resolved in conformance with Section 39-6, "Dispute Resolution," of this
Section 11-1.  The Contractor shall use a mix design on the project only after the Engineer concurs that the aggregate and
asphalt concrete represented by the proposed mix design conforms to the provisions ofthis Section 11-1.

The Engineer will review one proposed asphalt concrete mix design for each asphalt concrete type and aggregate size
from each plant proposed for use on this project at the State's expense.  Costs for additional reviews due to failure to conform
to the quality requirements of this Section 11-1 and for reviewing other proposed asphalt concrete mix designs will be
deducted from moneys due or to become due the Contractor.  The cost for each review will be $1,500.  Costs for reviewing
changes in a mix design that are initiated by the Engineer will be waived.  Contractor's retesting due to errors in the
Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.  Costs for
reviewing mix designs not used in this project will be deducted from moneys due or to become due the Contractor.

39-4   CONTRACTOR QUALITY CONTROL
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39-4.01   GENERAL
The Contractor shall be responsible for the quality of the asphalt concrete entering into the work and of the work

performed.  In addition, the Contractor shall be responsible for the quality of asphalt concrete or ingredients procured from
subcontractors or vendors.  A quality control system shall be established, maintained, and modified, if needed, that will
provide assurance that materials and completed work conform to contract requirements.

At least 14 days prior to the start of production of asphalt concrete, the Contractor shall submit a written Quality Control
Plan.  At the request of the Engineer or the Contractor, the Contractor shall discuss the Quality Control Plan with the
Engineer.

39-4.02   QUALITY CONTROL PLAN
The Quality Control Plan shall describe the organization and procedures that will be used to administer the quality

control system including the procedures used to control the production process, the procedures used to determine when
changes to the production process are needed, and the procedures proposed to be used to implement the required changes.
The Quality Control Plan shall meet the minimum standards set forth in the Department's "Manual for Quality Control and
Quality Assurance for Asphalt Concrete," available as specified in "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

Asphalt concrete production and placement shall not begin until the Quality Control Plan has been approved by the
Engineer.  Approval of the Quality Control Plan does not imply a warranty by the Engineer that adherence to the plan will
result in  production of asphalt concrete that complies with this Section 11-1.  It shall remain the responsibility of the
Contractor to demonstrate such compliance.

The Quality Control Plan shall include the name and qualifications of a Quality Control Manager.  The Quality Control
Manager shall be responsible for the administration of the Quality Control Plan, including compliance with the plan and plan
modifications.  The Quality Control Manager shall be responsible to the Contractor, shall have the authority to make
decisions concerning quality of the work or product, and shall be available to the project within less than 3 hours during
paving.  Except in cases of emergency and with the approval of the Engineer, the Quality Control Manager cannot be a
foreman, member of the production or paving crew, an inspector or tester on this project during pavement production and
placement.

The Quality Control Plan shall identify personnel, equipment and documentation required for a complete inspection,
sampling and testing program.  The Quality Control Plan shall include, but not be limited to, a list of inspectors, samplers and
testers, their duties, their certifications if required, and their experience if no certification is required.  It shall also list the
name and location of laboratories that shall be providing information to the Engineer, the testers who conducted the tests and
their certifications and the name of the Laboratory Quality Control Manager responsible for oversight of the testing program.
It shall also show examples of the test result forms (if different from those in the Department's "Manual for Quality Control
and Quality Assurance for Asphalt Concrete"), the roadway and plant inspection forms, the Quality Control Manager's daily
summary form, and the compliance charts.  It shall include the method by which random sampling shall be determined, a list
of the testing and sampling equipment to be used and the current calibration dates and calibration charts, and copies of
nuclear gauge licenses.

The Quality Control Plan shall include the name and certification of a testing consultant to be an Independent Third
Party in dispute resolution.  By mutual agreement during dispute resolution, the Independent Third Party may be a District
Independent Assurance Sampler and Tester, the testing consultant or both.  The proficiency of the testing consultant shall be
reviewed and certified in conformance with the requirements of the Department's Quality Assurance Program before the test
consultant participates in dispute resolution.  Attention is directed to Section 39-6, "Dispute Resolution," of this Section 11-1.

The Quality Control Plan may be modified as work progresses.  A supplement shall be submitted whenever there are
changes to quality control procedures or personnel.  Asphalt concrete production and placement shall not resume or continue
until revisions to the Quality Control Plan or quality control personnel have been approved by the Engineer.

39-4.03   CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING
The Contractor shall perform process and quality control sampling and testing, provide inspection, and exercise

management control to ensure that asphalt concrete production and placement conforms to the provisions of this
Section 11-1.  Staffing for process and quality control shall meet the minimum requirements outlined in the Department's
"Manual for Quality Control and Quality Assurance for Asphalt Concrete."

Process and quality control, sampling, testing, and inspection shall be provided during the asphalt concrete work.
Sampling, testing, and inspection shall be performed at a rate sufficient to ensure that asphalt concrete conforms to the
provisions of this Section 11-1.

A roadway inspector shall be provided while asphalt concrete paving operations are in progress.  The roadway inspector
shall ensure that asphalt concrete placement conforms to industry standards and to the spreading, compacting, and finishing
requirements of this Section 11-1, "Quality Control / Quality Assurance."  Plant inspection shall be performed as necessary to
maintain control of the asphalt concrete production.
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Minimum sampling and testing requirements for process and quality control are specified in Table 39-4, "Minimum
Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  Sampling
shall be statistically based and random.

During production start-up evaluation, the Contractor shall sample and test in conformance with the provisions in
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1.

A testing laboratory and personnel shall be provided for the performance of process and quality control testing.  The
Engineer shall have unrestricted access to mix design, sampling, and testing.

The proficiency of testing laboratories and sampling and testing personnel shall be reviewed, qualified, and certified by
the Department's Independent Assurance Sampler and Tester before providing services to the project.  Inspectors shall meet
the standards set forth in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete."

39-4.04   CONTRACTOR PROCESS CONTROL
Process control sampling and testing shall be performed and control shall be exercised to ensure that asphalt concrete

production conforms with this Section 11-1.
Minimum process control sampling and testing shall be performed in compliance with the following:

Table 39-4 - MINIMUM PROCESS CONTROL REQUIREMENTS

Quality
Characteristic

Action
Limit

California
Test

Minimum
Sampling and

Testing
Frequency

Point of
Sampling ‡

Reporting
Time

Allowance

217 One sample per
2500 tonnes

Sand
Equivalent

(Min)

47 (Type A)
42 (Type B)

(Reported value
shall be the

average of 3)1

Not less than
one sample per

2 days

Batch plant -
from hot bins.
Drum plant -

from cold feed.

24 hours

Stability 37 (Type A)
35 (Type B)

3662 See Note 4 Mat behind
paver

48 hours

(Reported value
shall be the

average of 3)1,3,5

Not less than
one sample per

5 days
Notes:
‡ In conformance with the requirements of California Test 125.
1. Samples used for the 3 tests to be averaged shall be from a single split sample.
2. Reheat for sample preparation shall be 2 hours maximum.

Do not place sample or briquette in oven for 15-hour cure.
3. Briquettes shall be fabricated from a single, combined sample obtained from at least 4 locations

across the mat behind the paver in conformance with the requirements of California Test 125.
If the range of stability for the three briquettes is more than 12 points, the samples shall be
discarded and new samples shall be obtained before the end of the following shift of paving and
tested in conformance with the requirements of Table 39-3, "Asphalt Concrete Mixture
Requirements."

4. Asphalt concrete will be sampled and tested each of the first 5 days of production and may be
decreased to one for each 5 days thereafter unless stability falls below the action limit.
When stability falls below the action limit, sampling will be increased to one sample for each
of the first 5 days of production and may be decreased to one for each 5 days thereafter.
The sequence of the first 5 test results shall not be broken by more than 7 days of suspended
operations.

5. During production start-up evaluation, a correlation factor for cured vs. uncured specimens shall
be established in conformance with the requirements of Section 39-10.02A, "Production
Start-Up Evaluation."

The process control test results shall be plotted on specification compliance charts indicating the action limits for the
quality characteristic.  When one test result falls below the action limit for an individual measurement, the Contractor shall
notify the Engineer, take corrective action, and sample and test within the next 500 tonnes of production.  When 2
consecutive test results for an individual characteristic fall below the action limit, the asphalt concrete represented by the 2
tests shall be considered not in compliance.  When 2 consecutive test results for an individual characteristic fall below the
action limit, the Contractor shall suspend production, notify the Engineer, and take corrective action.  With the approval of
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the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate that the asphalt concrete is once again in
compliance with the provisions of this Section 11-1.  Production shall begin only after the Engineer has received test results
confirming compliance.

Asphalt concrete that has 2 consecutive stability test results less than or equal to 26 for Type A asphalt concrete or less
than or equal to 24 for Type B asphalt concrete shall be removed at the Contractor's expense.  Asphalt concrete placed to
demonstrate compliance that does not meet the provisions of this Section 11-1 shall be removed at the Contractor's expense.

39-4.05   CONTRACTOR QUALITY CONTROL
Quality control, sampling, testing, and inspection shall be provided during asphalt concrete work.  Sampling, testing, and

inspection shall be performed at a rate sufficient to ensure that the asphalt concrete product conforms to the requirements in
this Section 11-1.  Sampling for testing to be reported to the Engineer shall be performed at the minimum frequency specified
in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1, "Quality Control / Quality Assurance."

Quality control samples of aggregates and asphalt concrete mixture shall be obtained and split.  One split portion of each
sample shall be used for quality control testing and the other portion shall be reserved for possible retest during dispute
resolution, in conformance with Section 39-6, "Dispute Resolution," of this Section 11-1.  Quality control samples shall be
stored in a location listed in the Quality Control Plan until disposal has been approved by the Engineer.

The Contractor shall obtain a one-liter sample of the asphalt binder in conformance with Section 39-7.01C, "Asphalt
Binder Storage," of this Section 11-1 for each day of asphalt concrete production.  The sample containers shall be labeled as
shown in the "Manual for Quality Control and Quality Assurance for Asphalt Concrete" and shall be sent by the Contractor to
the Transportation Laboratory on a weekly basis, except for modified asphalts that shall be shipped daily.  A copy of the
transmittal form shall be attached to the daily report of inspection.

When test results for a single quality characteristic deviate beyond the limits specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1 the Contractor shall take corrective action and shall bring the asphalt concrete
within the specification limits.  The corrective action taken shall be documented in the records of inspection in conformance
with Section 39-4.06B, "Records of Inspection and Testing," of this Section 11-1.  When a single quality characteristic
deviates 3 consecutive times beyond the limits specified in Table 39-9, "Minimum Quality Control Test Requirements," of
this Section 11-1, the Contractor shall suspend production, shall notify the Engineer, and shall take corrective action.  With
the approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed and the requirements of
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 shall be used to demonstrate that the asphalt
concrete is once again in compliance with this Section 11-1.  Production of asphalt concrete shall start only after the Engineer
has received test results confirming compliance.  When an individual quality characteristic deviates 3 consecutive times
beyond the specification limits and production of asphalt concrete has been suspended, the lot shall be terminated.

If an ignition oven is used for asphalt content in conformance with the requirements of California Test 382, gradations of
the remaining aggregates shall be provided for each 5000 tonnes of production.  Testing of the aggregates shall be in
conformance with the requirements of California Test 202, Sections F and G, "Sieve Analysis of Fine and Coarse
Aggregates."  Test results from these gradings shall be provided prior to completion of the project.  Gradings from the
aggregates recovered from the ignition oven will not be used in the statistical analysis for quality or for pay.  Payment for
these gradings will be made as extra work as provided in Section 4-1.03D of the Standard Specifications at the rate of $150
per test result for the cost of the additional testing.

39-4.06   CHARTS AND RECORDS
The Contractor shall record sampling and testing results for both process control and for quality control on forms as

provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete" or on forms
approved by the Engineer.  Complete testing records shall be maintained and posted in the Contractor's laboratory.  Models
of forms that are different from those in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete," locations of postings, and times and means of submissions shall be provided in the Quality Control Plan.

For every 5000 tonnes of asphalt concrete produced, the Contractor shall provide an electronic copy of the process and
quality control test results using the Department's statistical evaluation program "ACPay" available as specified in "Asphalt
Concrete" in Section 10-1, "General," of these special provisions.

Compliance charts and inspection and testing records, except stability test results used for process control, shall be
submitted within 24 hours after completion of that shift of asphalt concrete production.  If the record is incomplete or in
error, a copy of the record will be returned with the deficiencies noted by the Engineer. The Contractor shall correct
deficiencies and return the updated record by the start of the following working day.  When errors or omissions in the
inspection or testing records repeatedly occur, asphalt concrete production and placement shall be suspended and the
procedures by which the records are produced shall be corrected before production and placement will be restarted.
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39-4.06A   Compliance Charts
The Contractor shall develop and maintain time linear specification compliance charts.  The compliance charts shall

identify the project, test number, test parameter, applicable upper and lower specification limits, and test results.
Compliance charts shall be kept current and shall be posted at a location designated in the Quality Control Plan.

Compliance charts shall be updated each day of asphalt concrete production, and up-to-date copies shall be included in the
submittals to the Engineer of each day's test results.

39-4.06B   Records of Inspection and Testing
For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Construction Daily

Record of Inspection," on forms provided in the Department's "Manual for Quality Control and Quality Assurance for
Asphalt Concrete."  A form shall be submitted for inspection at the plant and at the roadway.

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Inspection and Testing
Summary" on a form provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete."  Plant and roadway inspection forms documenting the day's plant production and roadway placement shall be
completed.  Deviations from the specifications or the Contractor's regular practice shall be listed and explained. Individual
inspection forms shall be signed by the inspector and initialed by the Quality Control Manager and attached to the summary
at submittal.  Test forms documenting test results shall be complete, signed by the tester, checked and initialed by the Quality
Control Manager, and attached to the summary at submittal.  Sampling and testing data and calculations that support a test
result shall be made available to the Engineer within 48 hours when requested.

The "Asphalt Concrete Inspection and Testing Summary" shall include the following certification signed by the Quality
Control Manager:

It is hereby certified that the information contained in this record is accurate, and that information, tests or
calculations documented herein comply with the requirements of the contract and the standards set forth in the
testing procedures.  Exceptions to this certification are documented as a part of this record.

39-5   ENGINEER QUALITY ASSURANCE

39-5.01   GENERAL
The Engineer will assure conformance to contract specifications by review of the Contractor's mix design proposal, by

inspection of the Contractor's procedures, by oversight of the Contractor's  quality control inspection and records, by splitting
and testing samples with the Contractor during evaluation of the plant production start-up and the nuclear density test strip,
and by independent verification sampling and testing of the asphalt concrete and aggregates during asphalt concrete
production.

The Contractor may witness assurance sampling and testing.  However, the Engineer will not be required to notify the
Contractor of anticipated sampling schedules or locations and will not delay sampling or testing if the Contractor is unable to
attend.  The Contractor shall not use samples taken for assurance testing for testing and submittal as a quality control test
result.

The Engineer will provide the Contractor with copies of the assurance test results not more than 2 working days after
receipt of the results.  Sampling and testing data and calculations that support a test result shall be made available to the
Contractor within 48 hours when requested.

The Engineer may test the asphalt, aggregates or asphalt concrete mixture to determine conformance with this
Section 11-1, "Quality Control / Quality Assurance," whenever an asphalt concrete mixture or ingredient appears defective or
inconsistent or whenever a test result indicates a change in the characteristics of the asphalt concrete mixture or an ingredient.
Asphalt, aggregates or asphalt concrete that does not conform with this Section 11-1 will be rejected in conformance with
Section 39-11, "Acceptance of Work," of this Section 11-1.

The Contractor, when directed by the Engineer, shall obtain representative samples of the asphalt concrete mixture or
ingredients that appear defective or inconsistent.  The samples shall be split into 4 portions.  The Contractor shall retain 1
portion for testing if the Contractor chooses and 3 portions shall be delivered to the Engineer.  The asphalt concrete or
ingredient need not be sampled if the Contractor elects to remove and replace the asphalt concrete, at the Contractor's
expense, or if the Contractor uses a method of correcting the situation that has been approved by the Engineer.  Test results
from these additional samples shall not be used as a basis for a calculated pay factor.

39-5.02   SAMPLING AND TESTING FOR VERIFICATION
Independent of the Contractor's quality control testing, the Engineer will obtain random samples of the aggregate and

asphalt concrete mixture and test for in-place density.
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Samples of aggregates and asphalt concrete will be obtained during asphalt concrete production and placement, and will
be split into at least 4 portions.  One of the split portions will be tested by the Engineer and used to verify quality control test
results, one portion will be provided to the Contractor, and 2 portions will be reserved and stored for testing in conformance
with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.  When verifying the relative compaction, the
Engineer will obtain a sample of a sample of asphalt concrete from the mat behind the paver, will split the sample and
apportion the sample as described above, and will test the sample for test maximum density.

The Engineer will test for material quality characteristics specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1.  Verification tests will be at a frequency of not less than 10 percent of the minimum
quality control sampling and testing frequency and will be performed in conformance with the test methods specified in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  Verification tests will be performed using the
same test methods used for quality control testing.

During the Engineer's verification of the relative compaction, the Engineer will determine the location of 500 tonnes of
asphalt concrete to be tested using a random number, will obtain an asphalt concrete sample from within this location for
determination of the test maximum density, and will determine the relative compaction of the in-place asphalt concrete as
specified in California Test 375.  The Contractor shall obtain one of the split samples of asphalt concrete for determination of
test maximum density and shall determine the relative compaction of the 500 tonnes of asphalt tested by the Engineer using
the same testing sites determined by the Engineer.  The results of this common testing will be compared to the allowable
testing difference defined in Table 39-6, "Allowable Testing Differences," of this Section 11-1.  If the test maximum density
or the relative compaction does not comply with the allowable testing difference, then the Engineer and Contractor will use
the first 500 tonnes of the next day's production to re-correlate the nuclear gauges used in testing as defined by California
Test 375.

During production start-up evaluation, the Engineer will witness the sampling of asphalt concrete and aggregates and
will perform tests on the materials in conformance with Section 39-10.02A, "Production Start-Up Evaluation," of this
Section 11-1.

39-5.03   VERIFICATION
The Engineer will determine the acceptability of the quality control test results by using the t-test for sample means to

test whether or not the means of the quality control test results and verification test results are within an allowable testing
difference.  Quality control test results and verification test results for each indexed quality characteristic will be used in the
verification process.

The t-value of the group of test data to be verified is computed as follows:

t =
Xc − Xv

Sp
1
nc

+
1
nv

a n d Sp
2 = 

Sc
2 (nc - 1) +  Sv

2 (nv - 1)
nc +  nv - 2  

where:
nc = Number of Contractor's quality control tests (minimum of 2 required)
nv = Number of Verification tests (minimum of 1 required)
X c = Mean of the Contractor's quality control tests
X v = Mean of the Verification tests
Sp = Pooled standard deviation

(When nv = 1, Sp = Sc)
Sc = Standard deviation of the Contractor's quality control tests
Sv = Standard deviation of the Verification tests (when nv > 1)

The comparison of quality control test results and verification test results will be considered at a level of significance,
α = 0.01.  Compute t using the equation above and compare to the critical t-value, tcrit , from the following table:
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Table 39-5 - CRITICAL t-VALUE FOR VERIFICATION OF QUALITY CONTROL TESTING
degrees of freedom

(nc+nv-2)
tcrit

(for α = 0.01)
degrees of freedom

(nc+nv-2)
tcrit

(for α = 0.01)
1 63.657 18 2.878
2 9.925 19 2.861
3 5.841 20 2.845
4 4.604 21 2.831
5 4.032 22 2.819
6 3.707 23 2.807
7 3.499 24 2.797
8 3.355 25 2.787
9 3.250 26 2.779

10 3.169 27 2.771
11 3.106 28 2.763
12 3.055 29 2.756
13 3.012 30 2.750
14 2.977 40 2.704
15 2.947 60 2.660
16 2.921 120 2.617
17 2.898 ∞ 2.576

Quality control test results are verified if the t-value computed is less than or equal to tcrit (t ≤ tcrit), and the difference
between the means of the quality control test results and verification test results are within an allowable testing difference.
Quality control test results are not verified if the t-value computed is greater than tcrit (t > tcrit), and the difference between the
means exceeds the allowable testing difference.  The allowable testing difference shall be as follows:

Table 39-6 - ALLOWABLE TESTING DIFFERENCE

Quality
California

Test
Allowable

Testing Difference
Sand Equivalent (min.) 217 8
Hveem Stabilometer Value (min.) 366 10
Percent Air Voids 367 1.5
Asphalt Content 379 or 382 0.3%
Gradation
19 or 12.5 mm
9.5 mm
4.75 mm
2.36 mm
600 µm
75 µm

202
2
4
3
2
2

1.0
Relative Compaction

Test Maximum Density
375 0.8%

0.03 g/cc

If quality control test results are not verified, the Contractor will be notified of the difference.  The Engineer will sample
asphalt concrete production at a more frequent interval.  Resolution of the problem shall be in conformance with the
provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

39-6   DISPUTE RESOLUTION

39-6.01   GENERAL
The Contractor and the Engineer shall work together to avoid potential conflicts and to resolve differences that may arise

from a disagreement regarding test result comparisons.
Should the results of the testing fail to meet the criteria of the stage at which the disagreement arose, production shall be

suspended.  Production shall not start or resume nor shall asphalt concrete be accepted until the differences have been
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resolved and the Engineer is assured that the asphalt concrete conforms to this Section 11-1, "Quality Control / Quality
Assurance."

When the Engineer and the Contractor, together or separately, are unable to determine the source of error, an
Independent Third Party shall act as witness and referee.

In disagreements, if the Engineer's testing process meets the requirements of this Section 11-1, costs related to the review
shall be borne by the Contractor.  The Contractor's sampling and testing program shall be modified as necessary.  New test
results shall be submitted to the Engineer.  Test results judged to be in error shall be removed from consideration and the new
test results shall be substituted.  If split samples are not available and retesting is not possible, that portion of the asphalt
concrete produced or placed prior to and during the disagreement will be evaluated based on the results of the Engineer's
verification test results.

In disagreements, if the Engineer's testing process fails to meet the requirements of this Section 11-1, costs related to the
review shall be borne by the State.  The Engineer's sampling and testing program will be modified as necessary.  Test results
judged to be in error shall be removed from consideration and the new test results shall be substituted.  Contractor's retesting
due to errors in the Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.  If, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of delays or errors in the Engineer's testing, the delay will be considered a right of way delay as provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

In disagreements, if both the Contractor's and the Engineer's testing processes have failed to meet the requirements of
this Section 11-1 or if the cause cannot be determined, each party will bear the costs related to their own review.  When
appropriate, the Contractor's and the Engineer's sampling and testing programs shall be modified as necessary, split samples
of the Contractor's quality control samples or the Engineer's verification samples shall be retested, and the new quality
control test results shall be submitted to the Engineer.  Test results judged to be in error shall be removed from consideration
and the new test results shall be substituted.  If split samples of aggregates or asphalt concrete mixture from the Contractor's
testing are not available where retesting is required, that portion of the asphalt concrete produced prior to and during the
disagreement will be evaluated based on the results of the Engineer's verification test results.

39-6.02   DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW
During the asphalt concrete mix design review, if the Engineer's review does not confirm that one or more of the

aggregate or the asphalt concrete mixture qualities comply with this Section 11-1, "Quality Control / Quality Assurance,"
both parties will review their sampling, testing, and test results and shall share their findings.  Testers and laboratories shall
be made available for witnessing.  Calculations and test results shall be made available for review.  If an error in the
Contractor's testing is detected during this review, the Contractor shall, as is appropriate, recalculate or retest.  The new test
results shall be submitted to the Engineer.  If an error in the Engineer's testing is detected, the Engineer will, as is appropriate,
recalculate or retest.

If the Contractor's and Engineer's review does not reveal the source of conflict, the Contractor's and the Engineer's
sampling and testing processes shall be witnessed by the Independent Third Party.  Testing to resolve the dispute in results
for the mix design shall be performed using samples that were obtained and split while being witnessed by the Independent
Third Party.  Review of sample preparation and testing will be performed at both the Contractor's and the Engineer's
laboratory on a portion of the split material while being witnessed by the Independent Third Party.  The resulting mix design
shall be used for production.

39-6.03   DURING THE PRODUCTION START-UP EVALUATION
When the Contractor's and Engineer's test results during production start-up fail to meet the provisions in

Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," both parties will review their sampling,
testing, and test results, and shall share their findings.  Testers and laboratories shall be made available for witnessing.
Calculations and test results shall be made available for review.  If an error in the Contractor's testing is detected during this
review, the Contractor shall, as is appropriate, recalculate or retest.  The new test results shall be submitted to the Engineer.
If an error in the Engineer's testing is detected, the Engineer will, as is appropriate, recalculate or retest.

If the Contractor's and the Engineer's review does not resolve the differences, the Contractor's and the Engineer's testing
processes shall be witnessed by the Independent Third Party using the 2 remaining portions of the split samples.  If necessary,
a 250-tonne to 500-tonne quantity of asphalt concrete shall be placed at a location agreed to by the Engineer to provide
asphalt concrete and ingredients for sampling and testing for the Independent Third Party review.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the trial quantity of asphalt concrete in question.  The new
test results shall be submitted to the Engineer.  If an error in the Engineer's testing is detected by the Independent Third Party,
the Engineer will take corrective action and, as appropriate, recalculate or retest the split portion of the first trial quantity.



Contract No.  07-207204
125

Production shall not start nor shall asphalt concrete be accepted until the differences have been resolved and the test
results meet the provisions in Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," of this
Section 11-1.

39-6.04   DURING PRODUCTION
When it is determined that the quality control test results could not be verified, both parties will review their sampling,

testing, and test results, and shall share their findings.  Testers and laboratories will be made available for witnessing.
Calculations and results will be made available for review.

If an error in the quality control sampling or testing is detected during the Contractor's or the Engineer's review, the
Contractor shall either recalculate or, if appropriate, retest using the reserved split portions of the quality control samples.
These new test results shall be submitted to the Engineer.  If an error in the verification sampling or testing is detected, the
Engineer will recalculate or, if appropriate, retest using a reserved split portion of the verification samples.  Using the new
test results, the Engineer will repeat the calculation of the t-test and will determine if the means of the quality control tests
and the verification test results are within the allowable testing difference as specified in Section 39-5.03, "Verification," of
this Section 11-1.

When the verification test results do not verify the quality control test results 3 consecutive times, both the Contractor's
and the Engineer's testers shall be witnessed by the Independent Third Party while sampling, splitting, and testing samples
from the production unit or from the mat .  The Contractor may produce and place up to 1000 tonnes of asphalt concrete to
provide materials and sampling opportunities.  Production and placement of asphalt concrete will be suspended until the
Independent Third Party has completed the review of the Contractor's and the Engineer's sampling and testing and resolved
the differences.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the quality control samples.  The new test results shall be
submitted to the Engineer.  If an error in the Engineer's testing is detected by the Independent Third Party, the Engineer will
take corrective action and, as appropriate, recalculate or retest a split portion of the verification samples.  When the error has
been detected and corrected, production shall resume and the services of the Independent Third Party will be discontinued.

If a problem is not identified during the Independent Third Party review, the Independent Third Party shall be retained
for the duration of the project or until a problem has been identified.  Until all asphalt concrete has been produced and placed,
the Contractor shall sample and split quality control samples in the presence of the Independent Third Party.  One portion of
each sample shall be tested by the Contractor in conformance with the intervals specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1, and the other portion shall be delivered to the Engineer by the Independent
Third Party.  The Engineer will test at least one of every 5 of the split samples for verification purposes.  A new lot will be
designated for asphalt concrete produced since the Independent Third Party was consulted.  The pay factor for this lot will be
determined in conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this
Section 11-1 with the exception that both the Contractor's quality control test results and the Engineer's verification test
results will be combined and will be the basis for acceptance of that portion of the work.  The pay factor for the lot of asphalt
concrete which brought about the dispute resolution shall be determined in conformance with Section 39-11.02, "Statistical
Evaluation and Determination of Pay Factor," of this Section 11-1 with the exception that both the Contractor's quality
control test results and the Engineer's verification test results will be combined and will be the basis for acceptance of that
portion of the work.

39-7   STORING, PROPORTIONING AND MIXING MATERIALS

39-7.01   STORAGE
The Contractor shall store the aggregate for asphalt concrete so that separately sized aggregates will not be intermingled

and shall store asphalt binder so that different grades of asphalt will not be intermingled.  Aggregate that has been
intermingled with aggregate of another size shall be removed by the Contractor and replaced with aggregate of specified
grading.

When the Contractor adds supplemental fine aggregate, each supplemental fine aggregate used shall be stored separately
and kept thoroughly dry.

The measurement and storage provisions of this Section shall not apply to the dust collected in skimmers and expansion
chambers (knock-out boxes) or to the dust collected in centrifugal (cyclone) collectors.  Dust from these collectors may be
returned to the aggregate without being measured or stored separately, provided the dust is returned uniformly at a point in
advance of the sampling device in batch-mixing plants or is returned at or before mixing in continuous mixing plants.

Aggregate and asphalt binder shall be stored in conformance with the following requirements.
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39-7.01A   Aggregate Cold Storage
Material shall be fed from storage with a mechanical feeder.  Before being fed to the drier, aggregate shall be separated

into 3 or more sizes and stored separately.

39-7.01B   Aggregate Hot Storage
Aggregate for asphalt concrete to be mixed in batch mixing plants shall be stored, after being dried, in conformance with

the following requirements:

1. Aggregates for asphalt concrete shall be separated into 3 or more sizes.
2. After the aggregate is separated, each size shall be stored in a separate bin, and shall be recombined in conformance

with the provisions in Section 39-7.03A, "Proportioning for Batch Mixing," of this Section 11-1 in order to conform
to the gradings specified in Section 39-2, "Materials," of this Section 11-1.  Storage bins shall be provided with
chutes to prevent overflow into adjacent bins.

39-7.01C   Asphalt Binder Storage
Asphalt to be used as a binder for asphalt concrete shall be stored in heated tanks.
A suitable sampling device shall be provided in asphalt feed lines connecting plant storage tanks to the asphalt weighing

system or spray bar.  The sampling device shall consist of a valve with a nominal diameter between 10 mm and 20 mm,
constructed in such a manner that a one-liter sample may be slowly withdrawn during plant operations.  The valve shall be
maintained in good condition and, if the valve fails to function properly, the valve shall be replaced.  The sampling device
shall be readily accessible and in an area free of dangerous obstructions and shall be between 600 mm and 750 mm above the
platform.  A drainage receptacle shall be provided for flushing the device prior to sampling.

The discharge end of the asphalt binder circulating pipe shall be maintained below the surface of the asphalt binder in the
storage tank to prevent discharging hot asphalt binder into open air.

A temperature sensing device shall be installed in the asphalt feed line.  The device shall measure the temperature of the
asphalt and shall be accurate to 5˚C increments.  An automatic, continuous recording device shall be provided and used to
maintain accurate records of the asphalt temperature during production.  Where the plant controller has the capability of
capturing production data electronically, including ingredient temperatures, and when this data represents the temperature at
the time of production and is captured at intervals of not greater than 5 minutes, this process will be considered to be
continuous recording.  Captured data shall be retained for the duration of the contract and shall be submitted to the Engineer
on request.

39-7.02   DRYING
Aggregate shall be fed directly to a drier-drum mixer or to a drier at a uniform rate.
Aggregate shall be dried such that, at the time of spreading, the moisture content of the completed asphalt concrete

mixture shall not exceed 1.0 percent and the minimum and maximum asphalt concrete mixture temperatures are not
exceeded.  Moisture content will be determined in conformity with the requirements of California Test 370.

The drier or drier-drum mixer shall be provided with a device that senses the temperature of the material leaving the drier
or the drier-drum mixer.  The temperature-sensing device shall be accurate to the nearest 5˚C.  The indicator shall be located
and maintained at the point where the proportioning operations are controlled.  An automatic continuous recording device
shall be provided and used to maintain accurate records of the temperatures during production.  Where the plant controller
has the capability of capturing production data electronically, including ingredient temperatures, and when this data
represents the temperature at the time of production and is captured at intervals of not greater than 5 minutes, this process
will be considered to be continuous recording.  Captured data shall be retained for the duration of the contract and shall be
submitted to the Engineer on request.

The burner used for heating the aggregate shall achieve complete combustion of the fuel.

39-7.03   PROPORTIONING
Proportioning shall be either by hot-feed control or cold-feed control.  Hot-feed control and cold-feed control indicate the

location of the measuring devices or controls.
The Contractor's mixing equipment shall be equipped with a suitable, safe sampling device that will provide a sample,

representative of actual production, of the aggregate being incorporated into the asphalt concrete.  The delivery point of
samples shall be safe and convenient.  When samples are taken from a location above ground level, a means shall be provided
for lowering the aggregate samples to the ground.
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39-7.03A   Proportioning for Batch Mixing
When the Contractor elects to use batch mixing equipment, each aggregate hot storage bin shall be equipped with a

sampling device that will provide a sample of the aggregate discharged into the weigh hopper.
Fine material collected in dust control systems, other than centrifugal collectors or knock-out boxes, shall be considered

to be supplemental fine aggregate.  When supplemental fine aggregate is used, it shall be proportioned by mass.
A sampling device for supplemental fine aggregate shall be installed in each feed line or surge tank preceding the weigh

hopper.

39-7.03A(1)   Batching Tolerances
Aggregate and asphalt shall be proportioned by mass as follows:

A. The zero tolerance for aggregate scales shall be 0.5-percent of the total batch mass of the aggregate.  The zero
tolerance for separate scales for weighing supplemental fine aggregate or asphalt binder shall be 0.05-percent of the
total batch mass of the aggregate.

B. Unless otherwise approved by the Engineer, the indicated mass of material drawn from storage shall not vary from
the preselected scale setting as defined by target values of the approved mix design by more than the following
percentages of the total batch mass of the aggregate:

1. Aggregate shall be within one percent, except that when supplemental fine aggregate is used and is weighed
cumulatively with the aggregate, the draft of aggregate drawn immediately before the supplemental fine
aggregate shall be within 0.5-percent.

2. Supplemental fine aggregate shall be within 0.5-percent.
3. Asphalt binder shall be within 0.1-percent.

The asphalt binder shall be measured by a tank scale.

39-7.03A(2)   Automatic Controls
Batch proportioning shall be by an automatic plant controller.  The proportioning devices shall be automatic to the extent

that the only manual operation required for proportioning materials for one batch shall be a single operation of a switch or
starter.

Proportioning devices shall be of a type in which materials discharged from the several bins are controlled by gates or by
mechanical conveyors.  The batching devices shall be so interlocked that no new batch may be started until weigh hoppers
are empty, the scales are at zero, and the discharge gates are closed.  The means of withdrawal from the bins and of discharge
from the weigh box shall be interlocked so that not more than one bin can discharge onto a given scale at one time, and so
that the weigh box cannot be tripped until the required quantity from each of the bins has been deposited therein.  In addition,
automatic proportioning devices shall be interlocked so that the weighing cycle will be interrupted whenever the amount of
material drawn from storage varies from the pre-selected amount by more than the tolerances specified in this Section 11-1.
Whenever the weighing cycle is interrupted, that specific batch shall not be used in the work unless it can be manually
adjusted to meet the specified tolerances based on the total mass of the batch.  When partial batches are batched, the interlock
tolerances, except the zero tolerance, shall apply to the total mass of aggregate in the partial batch.

Proportioning devices shall be operated so that all mass increments required for a batch are preset at the same time.
Controls shall be designed so that these settings may be changed without delay and the order of discharge from the several
bins can be changed.

Proportioning controls shall be equipped with the means for inspection of the interlock tolerance settings.  Instructions
for performing the inspection shall be available at the point of operation.

The necessary means shall be provided to check the mass of various proportioned amounts on a separate vehicle scale
located at the plant site.

39-7.03B   Proportioning for Continuous Mixing
Asphalt binder shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01,

"Measurement of Quantities," of the Standard Specifications.  The asphalt meter shall automatically compensate for changes
in the asphalt temperature, unless the meter is the mass flow, coriolis effect, type.  The system shall be capable of varying the
rate of delivery of binder proportionate with the delivery of aggregate.  During a day's run, the temperature of asphalt binder
shall not vary more than 30˚C.  The meter and lines shall be heated and insulated.  The binder storage shall be equipped with
a device for automatic plant cut-off when the level of binder is lowered sufficiently to expose the pump suction line.

When supplemental fine aggregate is used, it shall be proportioned by a method that uniformly feeds the material within
2 percent of the required amount.  Supplemental fine aggregate shall be discharged from the proportioning device directly
into the mixer.
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The supplemental fine aggregate proportioning system shall function with a degree of accuracy such that, when operated
between 30 percent and 100 percent of maximum operating capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual
15-minute runs.  For the 3 individual 15-minute runs, the indicated mass of material delivered shall not vary from the actual
mass delivered by more than 2 percent of the actual mass.

The fine material collected in dust control systems may be returned to the aggregate production stream without
proportioning if returned at a rate commensurate with overall plant production, and if returned at or before the mixer.  A
return rate of less than 100 percent of the collection rate shall be metered as specified above for supplemental fine aggregate.

The asphalt feeder, each of the aggregate feeders, the supplemental fine aggregate feeder, if used, and the combined
aggregate feeder shall be equipped with devices by which the rate of feed can be determined while the plant is in full
operation.

The combined aggregate shall be weighed using a belt scale.  The belt scale shall be of such accuracy that, when the
plant is operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual 3-minute
runs.  For the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass
delivered by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale located
at the plant site conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The vehicle scale shall be error checked within 24 hours of checking the plant's proportioning devices.  The plant shall be
equipped so that this accuracy check can be made prior to the first production operation for a project and at other times when
requested by the Engineer.

The belt scale for the combined aggregate, the proportioning devices for supplemental fine aggregate, if used, and the
asphalt proportioning meter shall be interlocked so that the rates of feed of the aggregates and asphalt will be adjusted
automatically (at all production rates and production rate changes) to maintain the asphalt ratio (kilograms of asphalt per
100 kg of dry aggregate including supplemental fine aggregate, if used) designated in the mix design in conformance with the
provisions in Section 39-2.03, "Asphalt Concrete Mixture," of this Section 11-1.  The plant shall not be operated unless this
automatic system is functioning and in good working condition.

Asphalt meters and aggregate belt scales used for proportioning aggregates and asphalt shall be equipped with
rate-of-flow indicators to show the rates of delivery of asphalt and aggregate.  Meters and scales shall be equipped with
resettable totalizers so that the total amounts of asphalt and aggregate introduced into the asphalt concrete mixture can be
determined.  Rate-of-flow indicators and totalizers for like materials shall be accurate within one percent when compared
directly.  The asphalt cement totalizer shall not register when the asphalt metering system is not delivering material to the
mixer.

The bin or bins containing the fine aggregate and supplemental fine aggregate, if used, shall be equipped with vibrating
units or other equipment that will prevent hang-up of material while the plant is operating.  Each belt feeder shall be equipped
with a device to monitor the depth of aggregate between the troughing rollers.  The device for monitoring depth of aggregate
shall automatically shut down the plant whenever the depth of aggregate is less than 70 percent of the target depth.  To avoid
erroneous shut down by normal fluctuations, a delay between sensing less than 70 percent flow and shutdown of the plant
will be permitted, as determined by the Engineer, at the time of the initial California Test 109.  A second device shall be
located either in the stream of aggregate beyond the belt or where it will monitor movement of the belt by detecting
revolutions of the tail pulley on the belt feeder.  The device for monitoring no-flow or belt movement, as the case may be,
shall stop the plant automatically and immediately when there is no flow.  The plant shall not be operated unless both
low-flow and no-flow monitoring devices are in good working condition and functioning properly.

For continuous pugmill mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the
combined aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters
the mixer.

For drier-drum mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the combined
aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters the
drier-drum mixer.

When supplemental fine aggregate is used, a sampling device shall be installed in each feed line or surge tank preceding
the proportioning device for the supplemental fine aggregate.

39-7.04   (BLANK)

39-7.05   MIXING
Aggregate, supplemental fine aggregate, and asphalt binder shall be mixed in a batch mixer, continuous mixing pugmill

mixer, or continuous mixing drier-drum.  The charge in a batch mixer, or the rate of feed to a continuous mixer, shall not
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exceed that which will permit complete mixing of the material.  Dead areas in the mixer, in which the material does not move
or is not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.

Asphalt binder shall be at a temperature of not less than 120°C nor more than 190°C when added to the aggregate.
The temperature of the aggregate before adding the binder shall not be more than 165°C.

39-7.05A   Batch Mixing
When asphalt concrete is produced by batch mixing, the mixer shall be equipped with a sufficient number of paddles of a

type and arrangement so as to produce a properly mixed batch.
The binder shall be introduced uniformly into the mixer along the center of the mixer parallel to the mixer shafts, or by

pressure spraying.  When a pan is used, it shall be equipped with movable vanes in order that the flow of binder may be
directed across the width of the pan, as desired.  The vanes shall be equipped with a means for quick adjustment, and a
positive lock to prevent shifting.

The mixer platform shall be of ample size to provide safe and convenient access to the mixer and other equipment.  The
mixer housing and weighbox housing shall be equipped with gates of ample size to permit ready sampling of the discharge of
aggregate from each of the plant bins and from each feed line or surge tank of supplemental fine aggregate, if used.  The
Contractor shall provide a sampling device capable of delivering a representative sample of sufficient size to permit the
required tests.

The mixer shall be equipped with a timing device that will indicate by a definite audible or visual signal the expiration of
the mixing period.  The device shall measure the time of mixing within 2 seconds.

The time of mixing a batch shall begin on the charging stroke of the weighhopper dumping mechanism and shall end
when discharge is started.  Mixing shall continue until a homogeneous asphalt concrete mixture of uniformly distributed and
properly coated aggregates of unchanging appearance is produced.  The time of mixing shall be not less than 30 seconds.

An interval timer shall control the time of mixing.  The interval timer shall be interlocked so that the mixer cannot be
discharged until the materials have been mixed for the full amount of time specified.

39-7.05B   Continuous Mixing
Continuous mixing plants shall utilize pugmill or drier-drum mixers.
When asphalt concrete is produced by pugmill mixing, the mixer shall be equipped with paddles of a type and

arrangement to provide sufficient mixing action and movement to the asphalt concrete mixture to produce properly mixed
asphalt concrete.  The combined aggregate shall be fed directly from the drier to the mixer at a uniform and controlled rate.

Mixing shall continue until a homogeneous asphalt concrete mixture of thoroughly and uniformly coated aggregates of
unchanging appearance is produced at the discharge point from the mixer.

The temperature of the completed asphalt concrete mixture shall not exceed 165°C upon discharge from the mixer.
The mixer shall discharge into a storage silo with a capacity of not less than that specified in Section 39-7.06, "Asphalt

Concrete Storage," of this Section 11-1.  The Contractor shall provide a means of diverting the flow of asphalt concrete away
from the silo to prevent incompletely mixed portions of the asphalt concrete mixture from entering the silo.

39-7.06   ASPHALT CONCRETE STORAGE
When asphalt concrete is stored, it shall be stored only in silos.  Asphalt concrete shall not be stockpiled.  The minimum

quantity of asphalt concrete in a silo during mixing shall be 18 tonnes except for the period immediately following a shut-
down of the plant of 2 hours or more.  A means shall be provided to indicate that storage in each silo is being maintained as
required.

Storage silos shall be equipped with a surge-batcher sized to hold a minimum of 1800 kg of material.  A surge-batcher
consists of equipment placed at the top of the storage silo that catches the continuous delivery of the completed asphalt
concrete mix and changes it to individual batch delivery to prevent the segregation of product ingredients as the completed
asphalt concrete mix is placed into storage.  The surge-batcher shall be center loading and shall be constructed to prevent
material buildup.  Rotary chutes shall not be used as surge-batchers.

The surge-batcher shall be independent and distinct from conveyors or chutes used to collect or direct the completed
asphalt concrete mixture being discharged into storage silos and shall be the last device to handle the material before it enters
the silo.  Multiple storage silos shall be served by an individual surge-batcher for each silo.  Material handling shall be free of
oblique movement between the highest elevation (conveyor outfall) and subsequent placement in the silo.  Discharge gates on
surge-batchers shall be automatic in operation and shall discharge only after a minimum of 1800 kg of material has been
collected and shall close before the last collected material leaves the device.  Discharge gate design shall prevent the
deflection of material during the opening and closing operation.

Asphalt concrete stored in excess of 18 hours shall not be used in the work.  Asphalt concrete mixture containing
hardened lumps shall not be used.  A storage facility that contained the material with the hardened lumps shall not be used for
further storage until the cause of the lumps is corrected.
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39-7.07   ASPHALT CONCRETE PLANTS
Plants, including commercial plants, that produce asphalt concrete subject to these specifications shall conform to the

provisions in Section 7-1.01F, "Air Pollution Control," of the Standard Specifications, and shall be equipped with a wet-tube
dust washer or equal and other devices that will reduce the dust emission to the degree that adjacent property is not damaged.
The washer and other equipment shall function efficiently when the plant is in operation.

During production, petroleum products such as diesel fuel and kerosene shall not be used as a release agent on belts,
conveyors, hoppers, or hauling equipment.

Plants shall be equipped with an inspection dock constructed so that a quality control technician or inspector standing on
the dock can inspect the completed asphalt concrete mixture and take samples, as necessary, from the hauling vehicle before
the vehicle leaves the plant site.  This inspection dock shall allow the hauling vehicle to pull alongside and shall meet
applicable safety requirements of the California Division of Occupational Safety and Health.  Haul vehicle drivers shall be
instructed to stop at the dock whenever a quality control technician or inspector is on the dock and to remain there until
directed to leave by that individual.

39-8   SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT),
AND PAVEMENT REINFORCING FABRIC

39-8.01   SUBGRADE
Immediately prior to applying prime coat or paint binder (tack coat), or immediately prior to placing the asphalt concrete

when a prime coat or paint binder (tack coat) is not required, the subgrade to receive asphalt concrete shall conform to the
compaction requirement and elevation tolerances specified for the material involved and shall be free of loose or extraneous
material.  If the asphalt concrete is to be placed on an existing base or pavement that was not constructed as part of the
contract, the surface shall be cleaned by sweeping, flushing or other means to remove loose particles of paving, dirt, and
other extraneous material immediately before applying the prime coat or paint binder (tack coat).

39-8.02   PRIME COAT AND PAINT BINDER (TACK COAT)
A prime coat of liquid asphalt shall be applied to the areas to be surfaced when there is a contract item for the work or

when the work is required in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.
Prime coat shall be applied only to those areas designated by the Engineer.
Prime coat shall be applied at the approximate total rate of 1.15 L per square meter of surface covered.  The exact rate

and number of applications will be determined by the Engineer.
Prime coat shall be applied at a temperature conforming to the range of temperatures specified in Section 93-1.03,

"Mixing and Applying," of the Standard Specifications for distributor application of the grade of liquid asphalt being used.
Prime coat or paint binder (tack coat) shall be applied in advance of placing the surfacing only as far as shall be approved

by the Engineer.    When asphaltic emulsion is used as paint binder (tack coat), asphalt concrete shall not be placed  until the
applied asphaltic emulsion has completely changed color from brown to black.

Immediately in advance of placing asphalt concrete, additional prime coat or paint binder (tack coat) shall be applied as
directed by the Engineer to areas where the prime coat or paint binder (tack coat) has been damaged.  Loose or extraneous
material shall be removed and no additional compensation will be allowed therefor.

39-8.03   PAVEMENT REINFORCING FABRIC
Pavement reinforcing fabric shall be placed on existing pavement to be surfaced or between layers of asphalt concrete

when such work is shown on the plans, or specified in "Asphalt Concrete" in Section 10-1, of these special provisions, or
ordered by the Engineer.

Immediately prior to placing binder, pavement reinforcing fabric, and asphalt concrete surfacing, the pavement shall be
cleaned of loose and extraneous materials such as, but not limited to, vegetation, sand, dirt, gravel and water.

Before placing the pavement reinforcing fabric, a binder of paving asphalt Grade AR-8000 shall be applied uniformly to
the surface to receive the pavement reinforcing fabric at a rate of not less than 1.15 L per square meter of surface covered.
Pavement reinforcing fabric shall not be placed in areas of conform tapers when the thickness of the overlying asphalt
concrete will be 40 mm or less.  When pavement reinforcing fabric is placed in areas of conform tapers the binder shall be
spread at the approximate rate of 1.4 L per square meter of surface covered.  The exact rate will be determined by the
Engineer.  The binder shall be applied to a width equal to the width of the fabric mat plus 75 mm on each side.

Asphaltic emulsion shall not be substituted for paving asphalt binder for pavement reinforcing fabric.
Before applying binder, large cracks, spalls, and depressions in existing pavement shall be repaired as directed by the

Engineer and, if not included in the item, the repair work will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.
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The pavement reinforcing fabric shall be aligned and placed with no wrinkles that lap.  The test for lapping shall be made
by gathering together the pavement reinforcing fabric in a wrinkle.  If the height of the doubled portion of extra fabric is
15 mm or more, the fabric shall be cut to remove the wrinkle, then lapped in the direction of paving.  Lap in excess of 50 mm
shall be removed.

If manual laydown methods are used, the pavement reinforcing fabric shall be unrolled, aligned, and placed in
increments of approximately 9 m.

Adjacent borders of the pavement reinforcing fabric shall be lapped 50 mm to 100 mm.  The preceding roll shall be
lapped 50 mm to 100 mm over the following roll in the direction of paving at ends of rolls or at a break.  At pavement
reinforcing fabric overlays, both the binder and the fabric shall overlap previously placed fabric by the same amount.

Seating of the pavement reinforcing fabric with rolling equipment after placing will be permitted.  Turning of the paving
machine and other vehicles shall be gradual and kept to a minimum to avoid damage to the fabric.

A small quantity of asphalt concrete, to be determined by the Engineer, may be spread over the pavement reinforcing
fabric immediately in advance of placing asphalt concrete surfacing in order to prevent fabric from being damaged by
construction equipment.

Pavement reinforcing fabric shall not be exposed to public traffic, Contractor's equipment or elements that will damage
the fabric prior to placement of asphalt concrete surfacing, as determined by the Engineer.  Public access cross traffic may be
allowed to cross the fabric under traffic control after the Contractor has placed a small quantity of asphalt concrete over the
fabric.

Care shall be taken to avoid tracking binder material onto the pavement reinforcing fabric or distorting the fabric during
seating of the fabric with rolling equipment.  If necessary to protect the pavement reinforcing fabric, exposed binder material
may be covered lightly with sand.

39-9   SPREADING AND COMPACTING EQUIPMENT

39-9.01   SPREADING EQUIPMENT
Asphalt pavers shall be self-propelled mechanical spreading and finishing equipment provided with a screed or strike-off

assembly capable of distributing the material to not less than the full width of a traffic lane unless otherwise approved by the
Engineer.  Screed action shall include cutting, crowding or other practical action that is effective on the asphalt concrete
mixture without tearing, shoving or gouging and that produces a surface texture of uniform appearance.  The screed shall be
adjustable to the required section and thickness.  The screed shall be provided with a suitable full width compacting device.
Pavers that leave ridges, indentations or other marks in the surface shall not be used unless the ridges, indentations or marks
are eliminated by rolling or prevented by adjustment in the operation.

When end dump haul vehicles are used, the asphalt paver shall operate independently of the vehicle being unloaded or
shall be capable of propelling the vehicle being unloaded.  The load of the haul vehicle shall be limited to that which will
insure satisfactory spreading.  While being unloaded, the haul vehicle shall be in contact with the machine and the brakes on
the haul vehicle shall not be depended upon to maintain contact between the vehicle and the machine.

No portion of the mass of hauling or loading equipment, other than the connection, shall be supported by the asphalt
paver.  No vibrations or other motions of the loader that could have a detrimental effect on the riding quality of the completed
pavement shall be transmitted to the paver.

When asphalt concrete is placed directly upon asphalt treated permeable base, the asphalt concrete shall be placed in a
manner and with equipment that will not disturb or displace the asphalt treated permeable base.

39-9.02   COMPACTING EQUIPMENT
A sufficient number of rollers shall be provided to obtain the specified compaction and surface finish required by this

Section 11-1.  Rollers shall be sized to achieve the required results.
Rollers shall be equipped with pads and water systems that prevent sticking of the asphalt concrete mixtures to the

pneumatic or steel-tired wheels.  A parting agent that will not damage the asphalt concrete mixture may be used to aid in
preventing the asphalt concrete mixture from sticking to the wheels.

39-10   SPREADING AND COMPACTING

39-10.01   GENERAL REQUIREMENTS
Asphalt concrete shall be handled, spread, and compacted in a manner which is in conformance with this Section 11-1,

"Quality Control / Quality Assurance."
Asphalt concrete shall be placed in such a manner that cracking, shoving, and displacement will be avoided.
Type A and Type B asphalt concrete shall be placed only when the ambient temperature is above 10°C.
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Asphalt concrete shall not be placed when the underlying layer or surface is frozen or not dry or when weather
conditions will prevent proper handling, finishing or compaction of the mixture.

Asphalt concrete shall be spread and compacted in the layers and thicknesses indicated in the following table:

Asphalt Concrete Layers and Thickness

Total Thickness
Shown on the Number of

Top Layer Thickness
(Millimeters)

Next Lower Layer
Thickness

(Millimeters)

All Other Lower
Layers Thickness

(Millimeters)
  Plans*   Layers Min. Max. Min. Max. Min. Max.

75 mm or less 1 ---- ----- ---- ---- ---- ----
76 through 89 mm 2 35 45 35 45 ---- ----
90 through 135 mm 2 45 60 45 75 — —
136 mm or more ** 45 60 45 75 45 120

Notes:
*When pavement reinforcing fabric is shown to be placed between layers of asphalt concrete, the
thickness of asphalt concrete above the pavement reinforcing fabric shall be considered to be the
"Total Thickness Shown on the Plans" for the purpose of spreading and compacting the asphalt
concrete above the pavement reinforcing fabric.
**At least 3 layers if total thickness is more than 135 mm and less than 255 mm.  At least
4 layers if total thickness is 255 mm or more.

A layer shall not be placed over a layer that exceeds 75 mm in compacted thickness until the temperature of the layer
being covered is less than 70°C at mid-depth unless approved by the Engineer.

Asphalt concrete to be placed on shoulders, and on other areas off the traveled way having a width of 1.50 m or more,
shall be spread in the same manner as specified above.

The completed mixture shall be deposited on the roadbed at a uniform quantity per linear meter, as necessary to provide
the required compacted thickness without resorting to spotting, picking-up or otherwise shifting the mixture.  During
transporting, spreading and compacting, petroleum products such as diesel fuel and kerosene shall not be used as a release
agent on trucks, spreaders or compactors in contact with the asphalt concrete.

Segregation shall be avoided.  Surfacing shall be free from pockets of coarse or fine material.  Asphalt concrete
containing hardened lumps shall not be used.

Longitudinal joints in the top layer of Type A or Type B asphalt concrete shall correspond with the edges of planned
traffic lanes.  Longitudinal joints in other layers shall be offset not less than 150 mm alternately each side of the edges of
traffic lanes.

Unless otherwise provided herein or approved by the Engineer, the top layer of asphalt concrete for shoulders, tapers,
transitions, road connections, private drives, curve widenings, chain control lanes, turnouts, left-turn pockets, and other areas
shall not be spread before the top layer of asphalt concrete for the adjoining through lane has been spread and compacted.  At
locations where the number of lanes is changed, the top layer for the through lanes shall be paved first.  When existing
pavement is to be surfaced and the specified thickness of asphalt concrete to be spread and compacted on the existing
pavement is 75 mm or less, the shoulders or other adjoining areas may be spread simultaneously with the through lane
provided the completed surfacing conforms to the requirement of this Section 11-1.  Tracks or wheels of spreading
equipment shall not be operated on the top layer of asphalt concrete until final compaction has been completed.

At those locations shown on the plans, as specified in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions, or as directed by the Engineer, the asphalt concrete shall be tapered or feathered to conform to existing surfacing
or to other highway and non-highway facilities.

At locations where the asphalt concrete is to be placed over areas inaccessible to spreading and rolling equipment, the
asphalt concrete shall be spread by practical means to obtain the specified results and shall be compacted thoroughly to the
required lines, grades, and cross sections by means of pneumatic tampers or by other methods that will produce the same
degree of compaction as pneumatic tampers.

39-10.02   PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS
The Contractor shall demonstrate that the proposed asphalt concrete mixture is being produced and placed on the

roadway in conformance with this Section 11-1, "Quality Control / Quality Assurance."  The production start-up evaluation
shall demonstrate that the aggregates and asphalt concrete mixture conform to the requirements of Table 39-3, "Asphalt
Concrete Mixture Requirements," and of Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1 when
produced using the plant proposed for this project.  The nuclear density test strip serves to provide the Contractor with a
location to develop a correlation between cores taken from the test strip and the Contractor's and Engineer's nuclear density
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gage readings taken from the same locations on the test strip and for the Contractor to demonstrate the ability to achieve a
minimum of 96 percent relative compaction.

Production start-up evaluation and the nuclear density test strip may be constructed separately or at the same time to
serve both purposes.  Asphalt concrete used in the nuclear density test strip shall be representative of the asphalt concrete that
shall be placed in the project.

Should the test results or testing program fail to meet these criteria, production will be suspended and the Contractor
shall resolve the problem in conformance with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

Attention is directed to longitudinal and transverse construction joint requirements specified in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Test data used for the production start up evaluation and the nuclear gage test strips shall not be included with the test
data used for acceptance of the work in conformance with the provisions in Section 39-11, "Acceptance of Work," of this
Section 11-1.

A production start-up evaluation and a nuclear density test strip shall be used when production of asphalt concrete has
been resumed following a suspension of production due to unsatisfactory material quality as specified in Section 39-4.04,
"Contractor Process Control," Section 39-4.05, "Contractor Quality Control," and Section 39-11.02A, "General" of this
Section 11-1.

39-10.02A   Production Start-Up Evaluation
Before or on the first day of asphalt concrete production, the Contractor shall produce a trial quantity of between

250 tonnes and 500 tonnes of asphalt concrete to demonstrate that asphalt concrete produced for this project conforms to the
quality characteristics of this Section 11-1.  The location of the production start-up evaluation shall be approved by the
Engineer.

Asphalt concrete shall be produced by production procedures intended for the entire project.  Production of asphalt
concrete shall stop after placement of the trial quantity of asphalt concrete.  Asphalt concrete production and placement may
resume after the quality characteristics of the asphalt concrete mixture have been tested and found to be in conformance with
the quality requirements of this Section 11-1.

The Contractor shall randomly obtain 3 aggregate samples from the plant and 3 asphalt concrete mixture samples from
the mat behind the paver.  Each sample from the plant shall be split into 4 portions; each sample from the mat shall be split
into 4 portions.  One portion of each sample shall be tested by the Contractor and one portion of each sample shall be
provided to the Engineer for testing.  The remaining portions shall be delivered to the Engineer and stored for dispute
resolution should the test results not conform to this Section 11-1.  The Contractor and the Engineer shall evaluate the
samples for conformance to the requirements for sand equivalent, stability, percent air voids, and the quality characteristics
designated in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  The percent air voids of the
asphalt concrete mixture shall be within ± 1.0 percent of the percent air voids designated in the Contractor's mix design.

The trial quantity of asphalt concrete will be accepted if:

A. Not more than 3 of the test results from the combined 6 test results from the Contractor's and Engineer's samples for
quality characteristics indexed 2, 3, 4, and 5 in Table 39-9, "Minimum Quality Control Requirements," of this
Section 11-1 are outside the specified limits.

B. Not more than one of the test results from the combined 6 test results from the Contractor's and the Engineer's
samples for sand equivalent, stability, percent air voids or critical start-up characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are outside the specified limits.

If the test results from the combined 6 test results fail to meet the conditions above, corrective action shall be taken, and
a new trial quantity of asphalt concrete shall be placed and evaluated in conformance with the provisions in this section to
demonstrate conformance.  If the test results from the combined 6 test results fail to meet the requirements above, then the
trial quantity of asphalt concrete will be rejected.

The testing program will be considered adequate only if the average of the Contractor's test results and the average of the
Engineer's test results for sand equivalent, stability, percent air voids, and the quality characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are within the allowable testing difference designated in
Table 39-6, "Allowable Testing Difference," of this Section 11-1.

The Contractor shall not proceed to regular production until the requirements of this Section 39-10.02A, "Production
Start-Up Evaluation" have been met.  At the request of the Contractor, the Engineer may elect to leave the asphalt concrete
which does not meet the requirements of this Section 39-10.02A in place if mitigation at the Contractor's expense can be
agreed to.  If this quantity of asphalt concrete is left in place, the Contractor will be paid 75 percent of the contract price paid
per tonne for asphalt concrete.

The Contractor shall establish a correlation factor for stability of cured versus uncured briquettes.  From a single split
sample of asphalt concrete, 6 briquettes shall be fabricated.  Three of the 6 briquettes shall be cured for 15 hours in
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conformance with the requirements of California Test 366 and 3 briquettes shall not be cured.  The difference between the
average stability value determined for the cured and the uncured specimens shall be considered the correlation factor, and
shall be applied to stability values determined on uncured samples throughout the life of the project.  The correlation factor
may range from zero to 4.  If the correlation factor is less than zero, a factor of zero shall be applied.  If the factor is greater
than 4, the correlation factor shall be approved by the Engineer.

39-10.02B   Nuclear Density Test Strip
On the first day of placement of each layer of asphalt concrete the Contractor shall place a test strip in conformance with

the requirements of California Test 375.  The purpose of the test strip is to determine a correlation between cores taken from
the test strip and the nuclear density gage readings taken at the core locations and to demonstrate that the asphalt concrete can
be placed and compacted to the standards of this Section 11-1, "Quality Control / Quality Assurance."  Asphalt concrete used
in the nuclear density test strip shall be representative of the asphalt concrete that shall be placed in the project.  The location
for the nuclear density test strip shall be approved by the Engineer.

The Contractor shall place nuclear density test strips until conditions of the test method and this Section 11-1 have been
met.  The requirements of this section and the test method shall apply for the correlation of each gage that is used to
determine relative compaction for this project.  Relative compaction results will not be accepted if they have been determined
using a nuclear gage that has not been correlated using a test strip.

Asphalt concrete in test strips may be left in place under the following conditions:

A. If the relative compaction for the test strip is determined to be 96 percent or greater, the Contractor will be paid at
the contract price per tonne of asphalt concrete.

B. If the relative compaction for the test strip is determined to be less than 96 percent but greater than 93 percent, the
Contractor will be paid at 75 percent of the contract price per tonne of asphalt concrete.  A new test strip will be
required, and mitigation measures shall be at Contractor's expense.

Asphalt concrete in test strips will be rejected when the relative compaction for the test strip is below 93 percent.
Production and placement shall not begin until the Contractor has demonstrated the ability to achieve 96 percent relative
compaction in conformance with this Section 11-1.

39-10.03   SPREADING
Layers shall be spread with an asphalt paver, unless otherwise specified or approved by the Engineer.  Asphalt pavers

shall be operated in such a manner as to insure continuous and uniform movement of the paver.
In advance of spreading asphalt concrete over an existing base, surfacing or bridge deck, if there is a contract item for

asphalt concrete (leveling) or if ordered by the Engineer, asphalt concrete shall be spread by mechanical means that will
produce a uniform smoothness and texture.  Asphalt concrete (leveling) shall include, but not be limited to, the filling and
leveling of irregularities and ruts.  Asphalt concrete used to change the cross slope or profile of an existing surface shall not
be considered as asphalt concrete (leveling).

Paint binder (tack coat) shall be applied to each layer in advance of spreading the next layer.
Before placing the top layer adjacent to cold transverse construction joints, the joints shall be trimmed to a vertical face

on a neat line.  Transverse joints shall be tested with a 3.6-m ± 0.06-m straightedge and shall be cut back for surface
smoothness as required in conformance with Section 39-10.04, "Compacting," of this Section 11-1.  Connections to existing
surfacing shall be feathered to conform to the requirements for smoothness.  Longitudinal joints shall be trimmed to a vertical
face and on a neat line if the edges of the previously laid surfacing are, in the opinion of the Engineer, in such a condition that
the quality of the completed joint will be affected.

39-10.04   COMPACTING
Compacting equipment shall conform to the provisions in Section 39-9.02, "Compacting Equipment," of this

Section 11-1, "Quality Control / Quality Assurance."
Rolling shall commence at the lower edge and shall progress toward the highest portion.  When compacting layers that

exceed 75 mm in compacted thickness, rolling shall commence at the center and shall progress outwards.
Asphalt concrete shall be compacted to a relative compaction of not less than 96 percent and shall be finished to the

lines, grades, and cross sections shown on the plans.  In-place density of asphalt concrete will be determined prior to opening
the pavement to public traffic.  No rolling will be permitted after the asphalt concrete temperature is below 60°C.

Asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips shall be compacted by a method approved by the
Engineer.
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Relative compaction shall be determined in conformance with the requirements of California Test 375 except that only a
nuclear gauge with thin lift capability shall be used for asphalt concrete layer of 30 mm to 59 mm in thickness.  Laboratory
specimens shall be compacted in conformance with the requirements of California Test 304.  Test locations will be
established for asphalt concrete areas to be tested, as specified in California Test 375.  If the Contractor compacts the asphalt
concrete in any form or quantity after sites for testing have been chosen in conformance with the requirements of California
Test 375 or after California Test 375 has begun, the quality control tester shall choose a new set of random numbers for
locating test sites.

Upon completion of rolling operations, if ordered by the Engineer, the asphalt concrete shall be cooled by applying
water.  Applying water shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

The completed surfacing shall be thoroughly compacted, smooth, and free from ruts, humps, depressions, or
irregularities.  Ridges, indentations or other objectionable marks left in the surface of the asphalt concrete by blading or other
equipment shall be eliminated by rolling or other suitable means.  The use of equipment that leaves ridges, indentations or
other objectionable marks in the asphalt concrete shall be discontinued.

When a straightedge 3.6 m ± 0.06-m long is laid on the finished surface and parallel with the centerline, the surface shall
not vary more than 3-mm from the lower edge of the straightedge.  The transverse slope of the finished surface shall be
uniform to a degree such that no depressions greater than 6 mm are present when tested with a straightedge 3.6 m ± 0.06-m
long in a direction transverse to the centerline and extending from edge to edge of a 3.6-m traffic lane.

Pavement within 15 m of a structure or approach slab shall conform to the smoothness tolerances specified in
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications.

39-11   ACCEPTANCE OF WORK

39-11.01   GENERAL
The Engineer shall select the procedure used to determine the quantities of asphalt concrete for acceptance and payment

determination in conformance with the provisions of this Section 11-1, "Quality Control / Quality Assurance."
Quality control test results that have been verified shall form the basis for statistical evaluation of the work in

conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1.  The
quality requirements on which statistical evaluation will be based are specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1.

Work determined to be in conformance with the provisions of this Section 11-1 will be accepted and paid for at the
contract price per tonne for asphalt concrete and may be subject to compensation adjustment in conformance with
Section 39-11.02C, "Pay Factor Determination and Compensation Adjustment," of this Section 11-1.

Work that is not in compliance with the provisions of this Section 11-1 may be rejected by the Engineer and shall be
removed and replaced at the Contractor's expense.

When there are fewer than 5 verified quality control tests, the work will be accepted or rejected based on whether the
individual test results meet the quality requirements specified in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1.  Section 39-11.02, "Statistical Evaluation and Pay Factor Determination," of this Section 11-1 shall not
apply.

Aggregates, asphalt binder, and asphalt concrete mixtures that do not conform to this Section 11-1 shall not be used.
The Engineer may reject a quantity of material that is determined to be defective based on visual inspection or

noncompliance with the provisions of this Section 11-1.

39-11.02   STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR
Statistical evaluation of the work shall be used to verify the Contractor's quality control test results to determine

compliance with this Section 11-1, "Quality Control / Quality Assurance."

39-11.02A   General
The quality characteristics to be evaluated and the specification limits are specified in Table 39-9, "Minimum Quality

Control Requirements," of this Section 11-1.  Asphalt content, aggregate gradation (600-µm and 75-µm sieves), and relative
compaction shall be considered for purposes of this Section 11-1 to be critical quality characteristics.

A lot represents the total quantity of asphalt concrete placed.  More than one lot will occur if changes in the target values,
material sources or mix design are requested by the Contractor and made in conformance with this Section 11-1 or if
production of asphalt concrete is suspended due to unsatisfactory performance.  However, asphalt concrete placed in dig outs,
as a leveling course, for slope correction, for detours not to be included in the finished roadway prism, in areas where in the
judgment of the Engineer compaction or compaction measurement by conventional methods is impeded or on the uppermost
lift of shoulders with rumble strips shall be considered as a separate lot from other asphalt concrete.  In addition, a new lot
may be designated by the Engineer if the production and placement have been suspended for longer than 30 days due to
seasonal suspension of phases of work.
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A minimum of 5 samples shall be required to perform a statistical evaluation.  The maximum obtainable pay factor with
the 5 samples shall be 1.01.  A minimum of 8 samples shall be required to obtain a pay factor of 1.05.  If the sampling
frequencies and quantity of work would otherwise result in fewer than 8 samples, the Contractor may submit a written
request to increase the sampling frequency to provide a minimum of 8 samples.  The request shall be included in the Quality
Control Plan.

The lot will be accepted and a final pay factor determined when the Contractor's sampling, inspection, and test results are
completed, have been submitted and evaluated, and the Engineer has visually inspected the pavement.  Quality control test
results shall be verified using the t-test in conformance with the provisions of Section 39-5.03, "Verification," of this
Section 11-1 before the results will be used in considering the acceptance of asphalt concrete.

If the current composite pay factor of a lot is greater than 0.90, the lot will be accepted, provided the lowest single pay
factor is not within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1.  If the lowest single pay factor is
within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1, the lot will be rejected.  Rejected asphalt concrete
shall be removed from the project site at the Contractor's expense.

If the current composite pay factor of a lot is less than 0.90, production of asphalt concrete shall be terminated and
corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate
that the asphalt concrete is once again in conformance with this Section 11-1.  Production of asphalt concrete shall not start
until the Engineer has received test results confirming conformance with this Section 11-1.  A new lot will be established
when production resumes.

If a pay factor for a critical quality characteristic designated in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1 is less than 0.90 for the lot or is within the rejection range for the last 5 tests, production of asphalt concrete
shall be terminated and corrective action taken.  Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be
placed to demonstrate that the asphalt concrete is once again in conformance with this Section 11-1.  Production of asphalt
concrete shall not start until the Engineer has received test results confirming conformance with this Section 11-1.  A new lot
will be established when production resumes.

Defective asphalt concrete may be voluntarily removed and replaced with new asphalt concrete to avoid a low pay
factor.  New material will be sampled, tested, and evaluated in conformance with this Section 11-1.

39-11.02B   Statistical Evaluation
The Variability-Unknown/Standard Deviation Method will be used to determine the estimated percentage of the lot that

is outside specification limits.  The number of significant figures used in the calculations will be in conformance with the
requirements of AASHTO Designation R-11, Absolute Method.

The estimated percentage of work that is outside of the specification limits for each quality characteristic will be
determined as follows:

1. Calculate the arithmetic mean ( X ) of the test values;

X  = 
Σx
n  

where:
∑ = summation of
x = individual test values
n = total number of test values

2. Calculate the standard deviation (s);

s =
nΣ (x2)-( Σx)2

n(n-1)

where:
∑(x2) = summation of the squares of individual test values
(∑x)2 = summation of the individual test values squared
n = total number of test values

3. Calculate the upper quality index (Qu);
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Qu  =  
USL - X 

s  

where:
USL = upper specification limit

s = standard deviation
X  = arithmetic mean

(Note: The USL is equal to the upper specification limit or the target value plus the production tolerance.)

4. Calculate the lower quality index (QL);

QL  =  
X  -  LSL

s  

where:
LSL= lower specification limit or target value minus production tolerance
s = standard deviation
X  = arithmetic mean

5. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine PU ;

where:
PU = the estimated percentage of work outside the USL.

(PU  = 0, when USL is not specified.)

6. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine PL;

where:
PL = the estimated percentage of work outside the LSL.

(PL  =  0,  when LSL is not specified.)

7. Calculate the total estimated percentage of work outside the USL and LSL, Percent Defective;

Percent Defective  =  PU  + PL

where:
PU = the estimated percentage of work outside the USL
PL = the estimated percentage of work outside the LSL

8. Repeat Steps 1 through 7 for each quality characteristic listed for acceptance.

39-11.02C   Pay Factor Determination and Compensation Adjustment
The pay factor and compensation adjustment for a lot will be determined as follows:

1. From Table 39-8, "Pay Factors," of this Section 11-1, determine the pay factor for each quality characteristic,
(PFQC), using the total number of test result values and the total estimated percentage outside the specification limits
(PU + PL) from Step 7 in Section 39-11.02B, "Statistical Evaluation," of this Section 11-1.

2. The pay factor for the lot is a composite of single pay factors determined for each quality characteristic designated in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  The following formula is used:

PFC  = ∑
i = 1

8
wi PF QCi 

where:
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PFC =   the composite pay factor for the lot,
PFQC =   the pay factor for the individual quality characteristic,
w =   the weighting factor listed in Table 39-9, and
i =   the quality characteristic index number in Table 39-9.

3. Payment to the Contractor for the lot of asphalt concrete will be subject to a compensation adjustment.  The
Compensation Adjustment Factor (CAF) will be determined as follows:

CAF  =  PFC   -  1

4. The amount of the compensation adjustment will be calculated as the product of:

a. the Compensation Adjustment Factor (CAF)
b. the total tonnes represented in the lot, and
c. the contract price paid per tonne for the item of asphalt concrete involved.

If the compensation adjustment is a negative value, the compensation adjustment will be deducted from moneys due, or
that may become due, the Contractor under the contract.  If the compensation adjustment is a positive value, the
compensation adjustment will be added to moneys due, or that may become due, the Contractor under the contract.
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Table 39-7.—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS
PU Sample Size (n)

and/or 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66
PL Upper Quality Index QU or Lower Quality Index QL

0 1.72 1.88 1.99 2.07 2.13 2.20 2.28 2.34 2.39 2.44 2.48 2.51 2.56
1 1.64 1.75 1.82 1.88 1.91 1.96 2.01 2.04 2.07 2.09 2.12 2.14 2.16
2 1.58 1.66 1.72 1.75 1.78 1.81 1.84 1.87 1.89 1.91 1.93 1.94 1.95
3 1.52 1.59 1.63 1.66 1.68 1.71 1.73 1.75 1.76 1.78 1.79 1.80 1.81
4 1.47 1.52 1.56 1.58 1.60 1.62 1.64 1.65 1.66 1.67 1.68 1.69 1.70
5 1.42 1.47 1.49 1.51 1.52 1.54 1.55 1.56 1.57 1.58 1.59 1.59 1.60
6 1.38 1.41 1.43 1.45 1.46 1.47 1.48 1.49 1.50 1.50 1.51 1.51 1.52
7 1.33 1.36 1.38 1.39 1.40 1.41 1.41 1.42 1.43 1.43 1.44 1.44 1.44
8 1.29 1.31 1.33 1.33 1.34 1.35 1.35 1.36 1.36 1.37 1.37 1.37 1.38
9 1.25 1.27 1.28 1.28 1.29 1.29 1.30 1.30 1.30 1.31 1.31 1.31 1.31

10 1.21 1.23 1.23 1.24 1.24 1.24 1.25 1.25 1.25 1.25 1.25 1.26 1.26
11 1.18 1.18 1.19 1.19 1.19 1.19 1.20 1.20 1.20 1.20 1.20 1.20 1.20
12 1.14 1.14 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15
13 1.10 1.10 1.10 1.10 1.10 1.10 1.11 1.11 1.11 1.11 1.11 1.11 1.11
14 1.07 1.07 1.07 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06
15 1.03 1.03 1.03 1.03 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02
16 1.00 0.99 0.99 0.99 0.99 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98
17 0.97 0.96 0.95 0.95 0.95 0.95 0.94 0.94 0.94 0.94 0.94 0.94 0.94
18 0.93 0.92 0.92 0.92 0.91 0.91 0.91 0.91 0.90 0.90 0.90 0.90 0.90
19 0.90 0.89 0.88 0.88 0.88 0.87 0.87 0.87 0.87 0.87 0.87 0.87 0.87
20 0.87 0.86 0.85 0.85 0.84 0.84 0.84 0.83 0.83 0.83 0.83 0.83 0.83
21 0.84 0.82 0.82 0.81 0.81 0.81 0.80 0.80 0.80 0.80 0.80 0.80 0.79
22 0.81 0.79 0.79 0.78 0.78 0.77 0.77 0.77 0.76 0.76 0.76 0.76 0.76
23 0.77 0.76 0.75 0.75 0.74 0.74 0.74 0.73 0.73 0.73 0.73 0.73 0.73
24 0.74 0.73 0.72 0.72 0.71 0.71 0.70 0.70 0.70 0.70 0.70 0.70 0.70
25 0.71 0.70 0.69 0.69 0.68 0.68 0.67 0.67 0.67 0.67 0.67 0.67 0.66

Table continues below
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Table 39-7 (cont.).—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS
PU Sample Size (n)

and/or 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66
PL Upper Quality Index QU or Lower Quality Index QL

26 0.68 0.67 0.67 0.65 0.65 0.65 0.64 0.64 0.64 0.64 0.64 0.64 0.63
27 0.65 0.64 0.63 0.62 0.62 0.62 0.61 0.61 0.61 0.61 0.61 0.61 0.60
28 0.62 0.61 0.60 0.59 0.59 0.59 0.58 0.58 0.58 0.58 0.58 0.58 0.57
29 0.59 0.58 0.57 0.57 0.56 0.56 0.55 0.55 0.55 0.55 0.55 0.55 0.54
30 0.56 0.55 0.54 0.54 0.53 0.53 0.52 0.52 0.52 0.52 0.52 0.52 0.52
31 0.53 0.52 0.51 0.51 0.50 0.50 0.50 0.49 0.49 0.49 0.49 0.49 0.49
32 0.50 0.49 0.48 0.48 0.48 0.47 0.47 0.47 0.46 0.46 0.46 0.46 0.46
33 0.47 0.48 0.45 0.45 0.45 0.44 0.44 0.44 0.44 0.43 0.43 0.43 0.43
34 0.45 0.43 0.43 0.42 0.42 0.42 0.41 0.41 0.41 0.41 0.41 0.41 0.40
35 0.42 0.40 0.40 0.39 0.39 0.39 0.38 0.38 0.38 0.38 0.38 0.38 0.38
36 0.39 0.38 0.37 0.37 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36
37 0.36 0.35 0.34 0.34 0.34 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.32
38 0.33 0.32 0.32 0.31 0.31 0.31 0.30 0.30 0.30 0.30 0.30 0.30 0.30
39 0.30 0.30 0.29 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28
40 0.28 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25
41 0.25 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23
42 0.23 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20
43 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18
44 0.16 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15
45 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13
46 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10
47 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08
48 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05
49 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03
50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Notes:
1. If the value of QU or QL does not correspond to a value in the table, use the next lower value.
2. If QU or QL are negative values, PU or PL is equal to 100 minus the table value for PU or PL.
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Table 39-8.—PAY FACTOR
Sample Size (n)

Pay 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66
Factor Maximum Allowable Percent of Work Outside Specification Limits for A Given Pay Factor (PU + PL)
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38

Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41

Reject Values Greater Than Those Shown Above
Notes:
1. To obtain a pay factor when the estimated percent outside specification limits from Table 39-7,

"Estimated Percent of Work Outside Specification Limits," does not correspond to a value in the table,
use the next larger value.

2. The maximum obtainable pay factor is 1.05 (with a minimum of 8 test values).
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Table 39-9.—MINIMUM QUALITY CONTROL REQUIREMENTS
Weighting Minimum

Index Quality Specification Factor California Sampling and Testing Point of
(i) Characteristic Limits (w) Test Frequency Sampling
1 Asphalt TV ± 0.5% 0.30 379 or 382 One sample per 500 Mat behind

Content 2,3 tonnes or part thereof paver
Not less than one
sample per day

Gradation 202 One sample per 500 Batch Plant -
2 19 or 12.5 mm 4 TV ± 5 0.01 tonnes or part thereof from hot bins
3 9.5 mm TV ± 6 0.01 Not less than one
4 4.75 mm TV ± 7 0.05 sample per day Drum Plant -
5 2.36 mm TV ± 5 0.05 from cold feed
6 600 µm 2,3 TV ± 4 0.08
7 75 µm 2 TV ± 2 0.10
8 Relative 96% 0.40 375 5 One sample per 500 Finished mat

Compaction 2 tonnes or part thereof after final
Not less than one test rolling
per day

Test Maximum 375 Per Test Method Mat behind
Density the paver

9 Mix Moisture ≤1% 370 One sample per 1000
Content tonnes or part thereof

Not less than one
sample per day

Asphalt and 120ºC to 190ºC Continuous using an Plant
Mix (Asphalt) automated recording
Temperature ≤165ºC device

(Mix)
Notes:
1. TV = Target Value from contractor's proposed mix design.
2. Depending on aggregate gradation specified.
3. Quality characteristics 1, 6, 7, and 8 are defined as critical quality characteristics in the verification

testing process.
4. Quality characteristics 1, 6, and 7 are defined as critical start-up characteristics in the Production

Start-Up Evaluation.
5. California Test 375, Part 3, Section B, "Testing Frequency," is revised to change 450 tonnes to

500 tonnes and 45 tonnes to 50 tonnes.
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39-12   MEASUREMENT AND PAYMENT

39-12.01   MEASUREMENT
Asphalt concrete will be measured by mass.  The quantity to be paid for will be the combined mass of the mixture for the

various types of asphalt concrete, as designated in the Engineer's Estimate.
The mass of the materials will be determined in conformance with the provisions in Section 9-1.01, "Measurement of

Quantities," of the Standard Specifications.
Quantities of paving asphalt, liquid asphalt, and asphaltic emulsion to be paid for as contract items of work will be

determined in conformance with the methods provided in Section 92, "Asphalts," Section 93, "Liquid Asphalts," or
Section 94, "Asphaltic Emulsions," of the Standard Specifications, as the case may be.

When recorded batch masses are printed automatically, these masses may be used for determining pay quantities
provided the following requirements are complied with:

A. Total aggregate and supplemental fine aggregate mass per batch shall be printed.  When supplemental fine aggregate
is weighed cumulatively with the aggregate, the total batch mass of aggregate shall include the supplemental fine
aggregate.

B. The total bitumen mass per batch shall be printed.
C. Zero-tolerance mass shall be printed prior to weighing the first batch and after weighing the last batch of each

truckload.
D. The time, date, mix number, load number, and truck identification shall be correlated with the load slip.
E. A copy of the recorded batch masses shall be certified by a licensed weighmaster and submitted to the Engineer.

Pavement reinforcing fabric will be measured and paid for by the square meter for the actual pavement area covered.

39-12.02   PAYMENT
Asphalt concrete placed in the work, unless otherwise specified, will be paid for at the contract price per tonne for

asphalt concrete of the types designated in the Engineer's Estimate.
Compensation adjustment for asphalt concrete will be in conformance with Section 39-11.02C, "Pay Factor

Determination and Compensation Adjustment," of this Section 11-1, "Quality Control / Quality Assurance."
When there is a contract item for asphalt concrete (leveling), quantities of asphalt concrete placed for leveling will be

paid for at the contract price per tonne for asphalt concrete (leveling).  When there is no contract item for asphalt concrete
(leveling), and leveling is ordered by the Engineer, asphalt concrete so used will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications.

For asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips the relative compaction provisions of
Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1, shall not apply.  In the
computation of the composite pay factor (PFC) for the lot composed of this asphalt concrete, an individual pay factor of 1.0
for the relative compaction (PFQC8) shall be used.

Full compensation for the Contractor's Quality Control Plan, including furnishing all labor, materials, tools, equipment,
and incidentals, and for doing all the work involved in developing, implementing, modifying, and fulfilling the requirements
of the Quality Control Plan shall be considered as included in the contract price paid per tonne for asphalt concrete of the
types designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for Contractor sampling, testing, inspection, testing facilities, and preparation and submission of
results shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in the
Engineer's Estimate and no additional compensation will be allowed therefor.

Quantities of pavement reinforcing fabric placed and paving asphalt applied as a binder for the pavement reinforcing
fabric will be paid for at the contract price per square meter for pavement reinforcing fabric and per tonne for paving asphalt
(binder-pavement reinforcing fabric).  Full compensation for furnishing and spreading sand to cover exposed binder material,
if necessary, shall be considered as included in the contract price paid per tonne for paving asphalt (binder-pavement
reinforcing fabric) and no separate payment will be made therefor.

Small quantities of asphalt concrete placed on pavement reinforcing fabric to prevent the fabric from being displaced by
construction equipment or to allow public traffic to cross over the fabric shall be considered as part of the layer of asphalt
concrete to be placed over the fabric and will be measured and paid for by the tonne as asphalt concrete of the types
designated in the Engineer's Estimate.

When there is a contract item for liquid asphalt (prime coat), the quantity of prime coat will be paid for at the contract
price per tonne for the designated grade of liquid asphalt (prime coat).  When there is no contract item for liquid asphalt
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(prime coat) and the special provisions require the application of a prime coat, full compensation for furnishing and applying
the prime coat shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated
in the Engineer's Estimate and no separate payment will be made therefor.

When there is a contract item for asphaltic emulsion (paint binder), the quantity of asphaltic emulsion or paving asphalt
used as paint binder (tack coat) will be paid for at the contract price per tonne for asphaltic emulsion (paint binder).  When
there is no contract item for asphaltic emulsion (paint binder), full compensation for furnishing and applying paint binder
(tack coat) shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in
the Engineer's Estimate and no separate payment will be made therefor.

Fog seal coat will be paid for as provided in Section 37-1, "Seal Coats," of the Standard Specifications.
No adjustment of compensation will be made for an increase or decrease in the quantities of paint binder (tack coat) or

fog seal coat required, regardless of the reason for such increase or decrease.  The provisions in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications shall not apply to the items of paint binder or fog seal coat.

The above contract prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing asphalt concrete, complete in place, as shown on
the plans, as specified in this Section 11-1, "Quality Control / Quality Assurance," and "Asphalt Concrete" in Section 10-1,
"General," of these special provisions, and as directed by the Engineer.
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SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA
contracting officer," "SHA resident engineer," or "authorized representative of the SHA," such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  __________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  ___________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  ___________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ____________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  ______________________________________________________________
_____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  __________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2) Marketing and sales  ____________________________________________________________________
(3) Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  ______________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit
"The undersigned swear that the foregoing statements are correct and include all material information necessary to

identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date
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Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 20___, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 20___, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL
1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and

with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor - During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action
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shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE
(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects

located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
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sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a
State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed.  In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
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the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration.  Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.  In addition, any trainee performing work
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage



Contract No.  07-207204
155

requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS
 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects

located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
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that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR
1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation

of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.
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b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a

greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY - ACCIDENT PREVENTION
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws

governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
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compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high

degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.
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XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.
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2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions:

a. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

(2) Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public
transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

(4) Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

3. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.
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h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

4. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier
Covered Transactions:

a. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

b. Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS
In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction

Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.
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Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.




